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Section 1 
Introduction 
Camp Dresser & McKee Inc. (CDM) received Work Order 4 from ttie Illinois 
Environmental Protection Agency (Illinois EPA), under Contract HWA-8308. Under 
this work order, CDM was authorized to complete an interim leachate component 
remedial action (RA) report for Source Area 4 (Area 4) of the Southeast Rockford 
Groundwater Contamination Superfund site (SERGC) located in Rockford, Illinois in 
accordance with the Operable Unit 3 (OU3, or Source Control Operable Unit) Record 
of Decision (ROD) (U.S. EPA 2002). An interim RA report is developed for 
groundwater remedial actions because of the long delay between construction of the 
treatment system and achievement of cleanup goals (U.S. EPA 2000). 

1.1 Purpose and Organization 
The purpose of this interim RA report is to provide information regarding the 
implementation of the leachate RA at Area 4. As described in the scope of work 
(SOW) for Area 4 Remedial Action Oversight (CDM 2006), an RA report is to be 
completed after the operational and functional (O&F) determination. The remedy was 
deemed O&F on October 6, 2010 after the final inspection had been completed the 

iiii same day and after approximately one year of performance testing. 

In accordance with the EPA guidance for NPL site close-out procedures (U.S. EPA 
III 2000), this report is organized into the following sections: 

Section 1 - Introduction: provides a Site description and Site history for Source Area 

Ml '*• 

Section 2 - Source Area 4 Description: provides a summary oi the ROD requirements 
^ and remediation goals and other characteristics of the leachate remedial design for 

OU3 - Area 4. 

m 
Section 3 - Construction Activities: provides a summary of tlie leachate RA 
construction activities conducted. 

Section 4 - Chronology of Events: provides a detailed chronology of major events for 
OU3 - Area 4, starting with the signing of the ROD up to present day. 

Section 5 - Performance Standards and Construction Quality Control: provides a 
comparison of analytical sampling data to the remedial action objectives (RAOs), a 
description of sampling strategy and rational, and an assessment of data quality. 

Section 6 - Final Inspections and Certifications: provides a summary of Site 
inspections and certifications including the O&F determination. 
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Section 7 - Groundwater Management Zone Monitoring Plan Activities: provides a 
description of achvities to be completed in accordance with the applicable approved 
Quality Assurance Project Plans. 

Section 8 - Summary of Project Costs: provides a summary of project costs associated 
with the leachate RA to date and a comparison of actual costs versus the original 
proposed costs. 

Section 9 - Observations and Lessons Learned: provides a dtjscription of 
construction deficiencies and problems encountered and solutions related to the 
leachate RA implementation. 

Section 10 - Source Area 4 Leachate RA Contact Information: provides a list of 
contact information for persormel involved in the Area 4 leachate RA and GMZ 
Monitoring, including EPA personnel, lEPA personnel, and RA contractor personnel. 

1.2 Site Name, Location, and Description 
The Southeast Rockford Groundwater Contanunation Site is located in the southeast 
portion of Rockford, Illinois and covers an area approximately three miles long by 
two and one half miles wide and has three operable units (OUs): 

• Operable Urut 1 (OUl): Drinking Water Operable Unit 

• Operable Unit 2 (OU2): Groundwater Operable Unit 

• Of)erable Unit 3 (OU3): Source Control Operable Unit 

OUl focused on providing local residents with a safe supply of drinking water, while 
OU2 addressed the area-wide groundwater contamination. A remedial investigation 
was conducted for OU2, which identified the primary source areas for groundwater 
contamination. These source areas include Areas 4, 7,9/10, and 11. The contaminant 
plume in the groundwater with total chlorinated VOC concentrations above 10 parts 
per billion (ppb) defines the boundcuies of the Southeast Rockford Superfund Site, as 
defined by the OU2 ROD (EPA 1995). The extent of the Southeast Rockford 
Groundwater Contamination Site is shown in Figure 1-1. 

OU3 began as a state-lead action in May 1996 to select remedies for each of the source 
areas. Additional investigations were conducted for OUS to determine the best course 
of action to clean up the source areas. The ROD for OU3 (EPA 2002) contains the 
actions, alternatives and preferred options for remediation of the source area 
contamination. The RA discussed in this report was implemented to remediate the 
groundwater contamination at source Area 4 in accordance with the OUS ROD. 

Source Area 4 for OUS is located in southeast portion of Rockford, Illinois, within a 
mixed industrial, commercial, and residential area. Source Area 4 is specifically 
located to the south of Harrison Avenue at 2360 Marshall Street. This location consists 
of a building and a parking lot that formerly housed the Swebco Manufacturing, Inc. 
machine shop. Presently, the building is used as a wood pallet manufacturing and 
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refurbishing operation. A residential trailer park (Barrett's) is located adjacent to Area 
, 4 to the northeast. The location of Source Area 4 is shown on Figure 1-2. 

1.3 Site History 
• In 1981, the City of Rockford discovered groundwater contamination at the property 

that became the Southeast Rockford Superfund Site. From 1981 to 1997, the Illinois 
EPA and the Illinois Department of Public Health (IDPH) performed investigations at 

' ' the site that revealed that VOCs were present in the groundwater, soil, and soil gas. 
During this and subsequent investigations, numerous contaminants of concern (COC) 
were identified including 1,1-dichIoroethene (1,1-DCE), 1,1,1-trichloroethane (1,1,1-

" " TCA), 1,1,2-trichloroethane (1,1,2-TCA), trichloroethylene (TCE), tetrachloroethene 
(PCE), and carbon tetrachloride (carbon tet). 

•I Historical activities at the Site by Swebco Manufacturing, Inc. resulted in spills, leaks, 
and/or direct discharges of chemicals at the former loading dock area and other 
areas. Chlorinated solvents are the principle contaminants present at the Site. 

« ' Contaminants were released to the environment from storage tankj; or improper 
disposal practices. Soil contamination, including visible staining and free product, 
exists from approximately 12 to 37 feet below ground surface (bgs) under the 

•I" southern portion of the building and from 25 to 37 feet bgs in the northern portion of 
the parking lot area, and from just below the surface to 37 feet bgs in the former 
loading dock area where waste was thought to have been placed on the ground. 

••I' Groundwater samples collected from the aquifer in the overburden soil revealed that 
chlorinated solvent contamination was present in the groundwater Groundwater is 
encountered at approximately 30 feet bgs. 

«ii > 

The Site was proposed for listing on the NPL in the Federal Register on June 24,1988, 
and was formally added to the NPL on March 31,1989 as a state-lead, federally 

m funded Superfund site. The Record of Decision (ROD) for OU3 of tlie Site was signed 
by the Illinois EPA Director on May 8, 2002 and by the United States Envirorunental 
Protection Agency (U.S. EPA) Superfund Division Director on June 11, 2002. The 

II Southeast Rockford Groundwater Contamination Superfund Site is identified by the 
Comprehensive Environmental Response, Compensation, and Liability Information 
System (CERCLIS) identification number of ILD981000417. 

Nil 

1.4 Regulatory Enforcement Activities 
Since the development of the 1995 ROD, there have been two major enforcement 
agreements developed between the U. S. EPA, Illinois EPA and parties associated 
with the Southeast Rockford site. The first of these was a consent d<K:ree entered by 
the federal district court in Rockford in April 1998. This decree required the City of 
Rockford to install water mains and services within the public right-of-way, provide 
needed cormections to homes and businesses, supplement \he previously existing 
groundwater well-monitoring network with new wells, and corrunence a long- term 
well- network sampling and analytical program. This work has entered the 
monitoring phase. Over 9,200 feet of new water mains have been installed, and an 
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additional 262 individual water service connections have been made. A total of nine 
new groundwater monitoring wells were installed, with several of these located near 
the Rock River. The consent decree also required the payment of up to $200,000 by the 
City of Rockford to the State of Illinois and federal government, for future oversight 
costs. 

Several subsequent consent decrees were entered into with various potentially 
responsible parties (PRP), some of which were source area specific. 

1.5 Investigation Activities and Remedial Actions 
This section presents a brief summary of previous investigation activities at Area 4, 
significant findings of the RI, FS and pre-RA characterization activities, as well as 
previous remedial actions conducted. 

1.5.1 Historical Investigations 
The Phase I Remedial Investigation for the Southeast Rockford Groundwater 
Contamination Site was conducted from May to October of 1991 and consisted 
primarily of a site-wide soil gas survey, monitoring well installation and groundwater 
sampling and analysis. Within Area 4, ten soil gas samples were collected and down 
gradient monitoring wells were sampled. The results from the Phase I RI sampling 
indicated that elevated levels of TCA, PCE and TCE were present in the subsurface 
soils and in groundwater. Based on these results, the Phase II RI activities focused on 
finding the source areas of contamination within Area 4. 

The Phase II activities were conducted from January 1993 to January 1994 and 
*•" included additional soil gas sampling, installation and sampling of six soil borings 

and collection of two surficial soil samples. The Phase II results indicated that high 
concentrations of VOCs, primarily TCA, were present in the subsui-face at depths 

"" ranging from 8 feet bgs to approximately 30 feet bgs. The source of this contamination 
was determined to be an abandoned manufacturing plant. The Phase II site-wide 
groundwater investigation conducted concurrently also indicated the same 

*• contaminant mix down gradient, confirming that the subsurface in Area 4 was 
impacting site-wide groundwater. In December 1993, residential air sampling was 
conducted in Area 4 to determine if the soil and groundwater contaniination was 

' ' affecting indoor air quality in homes near the source. The VOCs detected in the 
indoor air samples were consistent with those detected in the soil gas but were not 
found to be present at levels above health-based guidelines. Additional indoor air 
sampling was conducted in Area 4 in July 2003 and evaluated using the more recently 
developed soil vapor intrusion modeling guidelines. This indoor air evaluation 
indicated that the migration pathways are generally inadequate or incomplete and do 
not result in indoor air concentrations at levels that present an unacceptable health 
risk. 

1-4 
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1.5.2 Remedial Investigation and Feasibility Study 
The Remedial Investigation Report for the site-wide groundv^'^ater investigation and 
source area identification was completed by CDM (CDM 1995) and resulted in the 
signing of the OU2 ROD which required additional extension of the City of Rockford 
municipal water system and selected natural attenuation, long-term groundwater 
monitoring and source control measures as the remedy to restore tiie contaminated 
aquifer. In 2000 the SCOU RI and Focused Feasibility Study (FFS) reports were 
completed. 

The SCOU FFS addressed contaminated soils, NAPL (non-aqueous phase liquid) and 
leachate considered to be principal threat wastes and the primary causes of 
groundwater contamination at the four primary source areas. Alternatives developed 
in the SCOU FFS were separated into soil and leachate alternatives In order to 
simplify the OU 3 ROD, technologies intended to contain and/or ti'eat contaminated 
groundwater in the immediate vicinity of the four primary source areas were 
considered leachate alternatives. 

1.5.3 Pre-Design Activities and Pilot Testing 
In order to fUl data gaps identified in the SCOU RI/FFS prior to completion of the 
remedial design, additional pre-design field studies were performed at Area 4. In 
March 2004, five subsurface soil samples were collected from beneath the existing 
manufacturing building, in the former loading dock area and in the parking lot. Free 
product was determined to be present beneath the southern portion of the building 
and in the shallow soils in the former loading dock area. At all locations significant 
contamination or free product extended down to just below the water table at 
approximately SO feet bgs. 

An additional phase of pre-design field studies was deemed necessary to fully 
evaluate the extent of the free product in the shallow soils in the loading dock area 
and to determine the horizontal and vertical extent of contaminated vadose zone soils 
and the site related impacts to groundwater at and below the water table. This phase 
of pre-design activities was conducted from August 2005 through December 2005. 
The results of the sampling in the loading dock area were used to design an interim 
soil removal. The subsurface soil sampling indicated that the secondary source of 
contamination at the site has migrated along the water table/smear zone interval in 
the northwest direction from the former loading dock area. Outside of the former 
loading dock area, no VOC contamination was detected in soils above the water 
table/smear zone at concentrations greater than the remediation goals (RGs). The 
results of the groundwater sampling indicate the VOC contamination is typically 
highest in shallow groundwater. Contaminant concentrations rapidly decrease below 
the smear zone interval but are shown to be migrating off-sitt! in the down gradient 
direction at concentrations above the RGs. 

In July and August 2006, aquifer testing was conducted at Area 4 to determine the 
hydrogeologic properties of the aquifer determine treatment system requirements for 
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use in preparation of the final remedial design (RD) for the leachate containment 
system. The aquifer testing was originally planned to be part of the 2005 pre-design 
investigation activities described above; however, the property owner of Area 4 
rescinded access. 

As part of this pilot test, three groundwater extraction wells were installed down 
gradient of Area 4 in the Marshall Street right of way (ROW) to be used for the aquifer 
testing and the final groundwater extraction system. The extraction wells were 
installed in the Marshall Street because access to Area 4 had not betin restored. The 
results of the aquifer testing were evaluated using software designed to analyze 
pump test data and these results were incorporated into the n^gional grotmdwater 
model developed by CDM for the Groundwater RI. The model was updated and 
refined based on the data collected during the Area 4 aquifer testing and then the 
model was used to simulate and evaluate various pumping scenarios for the remedial 
design. The remedial pumping simulations indicated that pumping 45 to 60 gpm, 
depending on the well configuration, was sufficient to provide capture of the 
estimated extent of the 1,1,1-TCA plume at Area 4. 

Groundwater sampling was also conducted as part of the pilot testing prior to the 
pump test and after the pump test to further delineate the 1,1,1-TCA contamination 
plume and to see the effects of the pump test on contaminant concentrations. The 
results of the pre- and post-pump test showed a significant decrease in the 
concentration of the Area 4 target VOCs 1,1,1-TCA, 1,1-DCA, and TCE in the 
immediate vicinity of the pump test pumping well, EW-2. Based on. the 2006 data, the 
revised 1,1,1-TCA plume emanating from the loading dock at Area 4 widens to the 
south as compared to the plum delineated in the 2005 investigation. This may be due 
to \'ariation in groundwater flow direction. 

1.5.4 Previous Remedial Actions 
An interim soil removal was conducted September IS*, 2005 in the 20 by 50 foot area 
of the former loading dock. Soils were excavated to a depth of approximately 4 feet 

III! bgs and disposed off-site as non-hazardous waste. The excavation was lined and 
backfilled with clean fill. 
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Section 2 
Source Area 4 Description 
This section presents background information on the Site including the following: 

• A summary of requirements specified in the OU3 ROD (EPA 2002) including 
information on cleanup goals, institutional controls (IC]s), monitoring 
requirements, operation and maintenance requirements, an(i other parameters 
applicable to the design, constiuction, operation, and jjerformance of the RA. 

• Additional information regarding the basis for determining cleanup goals for 
the Site, including plaruied future land use and a sumjnary of the remedial 
design, including any significant regulatory or technical considerations or 
events occurring during the preparation of the RD. 

2.1 ROD Requirements and Design Criteria 
This section describes remedial action objectives (RAOs) and leachate cleanup goals, 
and a description of the selected remedy for Source Area 4 Iccchate. 

Remedy selection was based upon the nature and extent of contamination, as well as 
consideration of the types of and uses of the properties in each area. The remedies 
described in the OUS ROD were selected to accomplish the following results: (1) stop 
on-going contamination of the groundwater, thus protecting i:he water resources for 
future generations; (2) ensure that VOCs in soil gas do not move into the basements of 
nearby residences; (3) protect people from ingestion of contaminated groundwater; (4) 
reduce the risk of direct contact with contaminated soil or free product beneath the 
ground surface; and (5) assure the project is in compliance with the Operable Unit 
Tv\ o ROD provisions that required confrolling sources of gro undwater 
contamination. 

Source Confrol Alternatives developed within the OUS FFS and di!«:ussed in the ROE> 
were separated into soil and leachate alternatives. In some ca;5es, technologies 
designed to remediate soil, NAPL and leachate contamination are (?ither not sufficient 
to protect human health and the environment, or they are not practical solutions. In 
these cases, technologies were considered to contain, rather tlian treat the resulting 
groundwater contamination. In order to simplify the ROD, technologies intended to 
contain contaminated groundwater in the immediate vicinity of the four primary 
source areas are considered leachate alternatives. 

2.1.1 Remedial Action Objectives 
Based on remedial investigations and a site-specific risk assessment, remedial action 
obectives (RAOs) were developed. The following Source Area 4 RAOs provide a 
general description of what the leachate remedial action is intended to accomplish: 

• Prevent the public from ingestion of soil, and direct c<jntact with soil 
containing contamination in excess of state or federal standards or that poses a 
threat to human health 
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• Prevent the public from inhalation of airborne contaminants in excess of State 
or federal standards or that pose a threat to human health; and 

• Prevent the further migration of contamination from Source Area 4 that would 
result in degradation of site-wide groundwater or surface w^ater to levels in 
excess of State or federal standards, or that pose a thrc^at to human health or 
the environment. 

A number of potential remedial action alternatives for Source Area 4 were developed 
and evaluated based on RAOs, remediation goals and comparative evaluation criteria. 
The detailed comparative analysis of Source Area 4 remedial alternatives is discussed 
in detail in the OU3 ROD. Based on the comparative analysis, the remedy selected for 
Area 4 includes institutional confrols, soil excavation with on-site low temperature 
thermal desorption, and hydraulic containment and freatment of leachate. This 
Interim RA Completion Report pertains only to the leachate confrol system portion of 
the remedial action. 

2.1.2 Selected Remedy and Cleanup Goals 
The RA implemented at Area 4 will be conducted in two separate stages. The first 
stage, which is the subject of this Interim RA Completion Report, addresses leachate 
by controlling the off-site migration of chlorinated solvent contamination in 
groundwater from the source area. Leachate extraction wells have been installed 
downgradient of the main soil source areas for long-term hydraulic containment of 
leachate. Extracted leachate is pumped to a leachate treatment system consisting of an 
oil/water separator, air sfripper and liquid phase carbon for treatment of leachate and 
vapor phase carbon units for freatment of the vapor effluent from the system. 
Sul5sequently, effluent water is discharged to the concrete-lined drainage ditch 
immediately north of the freatment system. 

The second stage of the RA will address contaminated soil at the site. The OUS ROD 
calls for the contaminated soil to be excavated and treated through on-site thermal 
treatment via a low temperature thermal desorption (Li ID) unit. Based on the results 
of the additional pre-design soil sampling it was determined that tlie soil remedy 
selected would require substantially more cost and effort than originally planned to 
achieve the remedial action objectives for soils. Additional sampling will be 
conducted to determine if a ROD modification is necessary and the data necessary for 
the modification itself. The RD/RA for the "soil" portion of Source Area 4 will be 
prepared and conducted at a later date. 

Subsequent to the approval of the OUS ROD and as part of the pre-design activities, 
effluent discharge limits were also established for this project that apply to any waters 
discharged into the stormwater drainage system. Additionally, the groundwater must 
meet the groundwater remediation goals at the point it leaves; the Cjroundwater 
Mt'inagement Zone (GMZ). All groundwater clean-up standards for the Site are 
subject to Class I Groundwater Standards pursuant to 35 111. Adm. Code Part 620.410. 
The effluent discharge limits were based on the most recent information for the 
parameters of concern and the chronic aquatic toxicity criteria wen; selected because 
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the discharge point is a storm ditch with low flow. During thi? pre-design activities for 
Area 4, carbon tefrachloride was identified as an additional contaminant of concern 
requiring remediation objectives not included in the 2002 OUS ROD. In a letter from 
Illinois EPA project manager Thomas Williams to the USEPA project manager Russ 
Hart, dated July 22, 2004, both groundwater and discharge limits v̂ -̂ ere specified to be 
consistent with the remediation objectives provided in the OUS RC'D. 

The table below provides these goals and requirements that v̂ îll be the criteria against 
which analytical data collected for cleanup and discharge verification will be 
compared. 

Table 2-1. 
Remedial Goals and Discharge Limits 

Compound 

1,1,1-TCA 

1,1,2-TCA 

1,1-DCE 

Carbon Tet 

PCE 

TCE 

Groundwater Remediation 
Goal 

200 

5 

7 

5 

5 

5 

Effluent Discharge 
Requirement 

390 

4,400 

240 

280 

150 

940 

Note: All concentrations in microgram per liter. 

2.2 Remedial Design Summary 
Hie leachate selected remedy for Area 4 is summarized in this section. In order to 
provide a site-specific framework for the design, terms including groundwater 
management zone and leachate source confrol are provided. 

2.2.1 S i t e - S p e c i f i c T e r m s 

2.2.1.1 Groundwater Management Zones (GMZ) 

Pursuant to 35 111. Adm. Code 620.250, Illinois EPA has defin(?d a Groundwater 
Management Zone (GMZ) for Area 4. As defined by Illinois E!PA regulations, "a GMZ', 
may be established as a three dimensional region containing jgroundwater being 
managed to mitigate impairment caused by the release of contaminants from a site." 
GMZs are used and established for sites undergoing remediation that is approved by 
the Illinois EPA. Figure 2-1 shows the boundary of the GMZ. 

Volume 1, Section 7.1 of the FFS states, "Groundwater that lies beyond the GMZ of 
eai h source is considered part of the site-wide groundwater.' During the time needed 
for remediation of the source areas, groundwater that exceeds the Class I 
Groundwater Quality Standards will exist below the entire area. Tlie GMZ boundary 
wi 1 act as a location for compliance measurement. 
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2.2.1.2 Leachate Source Control 

Leachate source control includes contaminated leachate in tht; shallow water-bearing 
zone. Leachate is assumed to be contamination that originated from the soil source 
areas and has migrated to the unconsolidated aquifer within the designated source 
areas. Contaminated source leachate is defined in the FFS and hereafter as shallow 
groundwater located inside each source area GMZ. Groundwater l(x:ated outside the 
potential GMZ of the source areas was evaluated as part of management of migration 
of site-wide groundwater, and is not addressed as part of the source area remedy. 

Tht? groundwater modeling conducted following the pre-design aquifer testing 
activities indicated that either one 60 gpm exfraction well or three 20 gpm extraction 
wells would be the most efficient for capturing the plume. The three-well 
configuration was selected due to maintenance and malfunction considerations. An 
air stripping unit then freats the extracted leachate. The treated effluent is discharged 
on-site to an adjacent storm water ditch. Effluent will be monitored quarterly for 
\^OCs to confirm that the leachate is treated to acceptable levt^ls. Vapors stripped from 
the leachate in the air-stripping unit will be directed to an on-site g:ranular activated 
carbon (GAC) unit. The effluent vapor sfream from the vapor phase carbon unit will 
be monitored monthly to determine that the VOC discharge rate remains below 8 
pounds per hour. Institutional confrols will be placed on groundwater usage within 
the GMZ, monitoring wells will be installed and a groundwater- and leachate-
monitoring program will be implemented. 

Originally, the entire Area 4 leachate exfraction and freatment system (i.e., the 
grcundwater extraction wells and tieatment train described above) were to be located 
on the actual Area 4 property. However, difficulties with obtciining property access 
caused Illinois EPA to relocate all system components to publically-owned ROWs. 
Fuither, because the proposed tieatment system location on the RCiW was in close 
proximity to several underground utilities, the freatment system was designed as a 
"mobile" unit that could be quickly disconnected and moved if emergency repairs to 
the underground utilities were necessary. 
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Section 3 
Construction Activities 
This section provides a summary description of the activities undertaken to consfruct 
and implement the Southeast Rockford Area 4 leachate RA including mobilization 
and site preparation, construction and installation of all vaults, pipes, connections, 
and appurtenances related to the pumping and fransfer of groundv^^ater to the 
treatment unit, consfruction and installation of groundwater treatment unit, and 
startup and testing of the groundwater tieatment unit. 

3.1 Mobilization and Site Preparation 
Prior to commencement of major constiuction activities at the Site, several activities 
v% ere conducted, including clearing and grubbing, installation of orjuige consfruction 
fence, installation of silt fence and other erosion control features, installation of the 
project office frailer, utility locating, and obtaining permits. 

3.1.1 Site Preparation 
Clearing and grubbing activities were conducted at the proposed treatment unit 
building location at the dead end of Sewell Sfreet on the south side of the concrete 
drainage ditch. Trees and bushes were removed from the area and disposed off site. 

Portions of the work area limit were defined using orange consfruction fencing prior 
to commencement of work. The fencing was placed on all woik area limit boundaries 
along private property and opposite the silt fence (Section 3.1.2 below). Fencing was 
installed using steel T-posts as support and securing the fence with zip ties. 

3.1.2 Erosion and Sedimentation Controls 
Silt fence was installed along the south side of the concrete drainage ditch at the top of 
slope. The silt fence was originally installed at the top of the ditch along the entire 
limit of wfork, except within an area of dense brush cind debris; that could not be 
fea.sibly removed during site mobilization. Upon implementation of work along the 
drainage ditch, the brush and debris in this area were removed by heavy equipment 
excavation. At this time silt fence was installed in the area. 

Sediment filter tiaps were installed in the two stormwater drains on the north end of 
Marshall Stieet within the limit of work. The fraps consisted of a metal frame sized to 
fit into the storm drain and geotextile filter fabric secured witliin the metal frame for 
sediment filtiation. The stormwater drain steel grates were placed over top of the 
sediment fraps for the duration of the work. A similar sediment filter trap was 
installed at the storm drain at the dead end of Sewell Street on the south side of the 
concrete drainage ditch (next to the leachate tieatment unit). 

3.1.3 Utility Location and Modification 
Prior to commencing consfruction activities, Bodine Environmental Services Inc. (RA 
Contractor) contacted the Joint Utility Location Information for Excavators (JULIE) 
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one call entity for marking subsurface utilities throughout the proposed work area. 
During the remedial design process, utilities had been located and included on the 
design contiact drawings. The onsite utility locate verified the location of utilities 
included on the design drawings and also added locations of additional underground 
utilities not marked on the design drawings. Upon marking of existing utilities, plans 
were made for placement of the leachate freatment unit building at the dead end of 
Sev^ell Street on the south side of the concrete drainage ditch. However, the City of 
Rockford requested that the freatment unit building not be placed ever existing 
utilities, in particular, the existing sewer and gas pipelines located in the proposed 
freatment unit area. 

In cirder meet the City of Rockford's request, Nicor Gas Inc. was contracted by the 
Citv of Rockford to modify the location of the existing gas line' in conjunction with 
storm water improvements on Sewell being performed by the City. Starting on 
September 1, 2009, Nicor Gas Inc. mobilized onsite to install a new gas line parallel 
v\ ith Sewell Stieet. A directional drilling rig was set up on the north side of the 
concrete drainage ditch near the Site office frailer. A directional borehole was installed 
along a north-south frend beneath the concrete drainage ditch, at a distance of 
approximately 10 feet to the east of the existing gas line. Once the borehole was 
completed, the new pipeline was pulled through the borehole and cormected to the 
existing gas line. Excavations were conducted on both ends of the new gas line 
location to cut the existing pipeline and make the required cormections to the new 
pipeline. The old gas line was abandoned in place. The movement of the gas line to 
the east allowed enough room for the leachate freatment unit building to be placed as 
planned, and to avoid placement over the existing city sewer jjipeline. Upon 
completion of the gas line re-alignment work, the old and nev\' gas lines were marked 
with paint and flagging. Near the proposed tieatment unit area, the new gas line was 
reported to be a least 10 feet below ground surface, according to Nicor Gas site 
woi-kers. 

The gas line re-alignment was completed within an approximate ore-week period. 
Aftî r backfilling of the tiench on the north end (near the Site office trailer), Nicor 
abandoned the site without performing any site restoration such as seeding or 
placement of erosion confrol. As a result, erosion of backfill material occurred during 
several heavy rain events, and undermined asphalt at the dead end of Sewell Sfreet. 

3.1.4 Permits 
Prior to commencing construction activities, the RA Contractor obtained a right-of-
v\ av permit to perform work on Marshall Sfreet for a S-week c onsfruction period 
between August 17, 2009 and September 5, 2009. Under the ptirmit, the portion of 
Marshall Street within the work area limits was shutdown to through fraffic. Road 
barricades were erected on the north and south sides of the closed stieet. For the 
duration of work, a road closed sign was posted at the north end of Marshall Street at 
the intersection with Harrison Avenue. 
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Work was completed on Marshall Sfreet within the scheduled period of the permit 
anc the road was reopened on September 4, 2009. However, the peimit period was 
extended for two additional weeks to allow for work at the w(?ll valve vault. 
Extension of the constiuction permit on Marshall Sfreet allowed the RA Contiactor to 
partially or completely close down Marshall Sfreet as needed to conduct work in a 
saft! manner near the well valve vault. A copy of the Marshall Sfreet permit is 
included in Appendix A. 

A building permit was also obtained from the City of Rockford for installing the pre
fabricated leachate freatment unit building. The permit was issued by the City of 
Rockford on October 6, 2009. A copy of the building permit is included in Appendix 
A. 

3.1.5 Temporary Facilities 
A site office frailer was installed on the dead end of Sewell Street on the north side of 
the concrete drainage ditch. The office frailer was installed in accordance with the 
Contiact Documents (i.e., RD drawings and specifications, an(i RA Contiactor 
submittals). The tiailer contained two locking external doors and two rooms with 
inttmal door, desk spaces, cabinet storage spaces, a drawing table, refrigerator, heater 
and air conditioner, drinking water supply, a fax/printer/copy machine, and 
electrical and telephone connection. A gravel pad was placed as a base for the office 
trailer. One single-occupant toilet unit was also present onsite next i:o the office tiailer. 

3.2 Marshall Street Excavation, Trenching, and 
Backfilling 

Work on the closed down portion of Marshall Sfreet was the first major phase of RA 
construction for Area 4. Commencement of this phase of wort, began on August 18, 
2009 and was completed on September 3, 2009 with the placement of new asphalt 
within the excavation area. This phase of work included exca\ation of existing asphalt 
within the entire w^ork area limit, trenching along the extraction wells and u p to the 
well valve vault, pipe and elecfrical conduit installation, exfraction well vault and 
well valve vault installation, backfilling and compaction, grading and resurfacing, 
plai:ement of new asphalt pavement, and work area cleanup and seeding. 

3.2.1 Asphalt Excavation 
Excavation of existing asphalt on Marshall Stieet began on August '18, 2009. This work 
wa.s conducted in order to access and connect piping to the groundwater extraction 
wells located on Marshall Stieet. All excavating and general contractor work was 
conducted by Packard Excavating, Inc., an RA Subconfractor. The Subconfractor used 
a track-mounted excavator (Volvo EC140B) and compact wheel loader (Case 95XT) to 
remove existing asphalt. Asphalt and a mix of gravel sub-base material were loaded 
onto trucks and disposed off site. The initial asphalt excavation work was completed 
within a one-day period. 
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All of the existing sfreet asphalt was removed from within the original work area limit 
on Marshall Sfreet, as defined on the Contiact Drawings. An eidditi<3nal five to ten feet 
of asphalt excavation was conducted on the north and south sides of the work area. 
This additional excavation was completed at the RA Contiactcjrs discretion in order to 
complete the work safely and effectively, and did not affect contract scope, budget, or 
schedule. 

3.2.2 Trenching and Well Valve Vault Placement 
3.2 2.1 Well Valve Vault 

The well valve vault is located on the west side of Marshall Street, on the north end of 
the work area limit. Pressure piping and elecfrical conduit from each of the three 
exbaction wells enters the well valve vault on the east side. Tlie well valve vault 
houses an elecfrical confrol panel and various equipment for operation of the pressure 
pipelines (e.g., flow meters, valves, manifold, and sample tap). The well valve vault 
ser>/es as an access point for this equipment. This section describes the installation of 
the well valve vault structure. Further details on installation of mechanical and 
electrical components in the well valve vault are provided in 'Jection 3.4. 

Excavation of the hole for the well valve vault was completed on August 18, 2009 
usbig the frack-mounted excavator. Final grading of the well valve vault excavation 
floor was completed by hand on the following day, August 19, 2009. Following 
grading of the excavation floor, the pre-cast concrete well vah^e vault was set in place. 
The well valve vault was manufactured and delivered by Rockford Cement Products 
Co. A fruck-mounted hydraulic crane was utilized to lift the v/ell valve vault off the 
deLvery truck and set it into the excavated hole. The well vahe vault was lifted by the 
crane using the four rebar lifting hooks embedded into the pre-cast concrete vault 
walls. Additional information on consfruction and specifications for the well valve 
vault are provided in Section 3.4. 

3.2.2.2 Trench Excavation 

Excavation of the french for prcxress pipe and electrical conduit between the well 
valve vault and each exfraction well was conducted initially on Aujjust 19, 2009 using 
the frack mounted excavator. This work was completed after the installation of the 
w ell valve vault. The excavation was started at the east well valve vault wall and was 
continued easterly into Marshall Stieet. The tiench was then curved gradually to run 
parallel with Marshall Stieet along the west side of each exfraction well. All sides of 
each extraction well pipe were exposed using the excavator and also by hand as 
needed. The entire french was dug at minimum 4 feet below the original road surface. 
The trench was sloped gradually down to the well valve vault, where the depth at the 
vailt was approximately 5.5 feet below ground surface. Trench depths were checked 
by :he RA Subconfractor using a survey station (tripod, laser level, level rod, and rod-
mounted laser level detector). 
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3.2.3 Process Pipe and Electrical Conduit Installation 
This section describes the installation of the process piping and electiical conduit 
between the extiaction wells and the well valve vault. 

3.2.3.1 Process Pipe and Fittings 

Prior to construction activities, CDM, lEPA, and the RA Contiactor agreed to use high 
density polyethylene (HDPE) pipe for process (pressure) pipe and containment pipe, 
rather than the polyvinyl chloride (PVC) pipe specified in the original Contract 
Doi:uments. Two-inch HDPE pipe was installed as the process pipe and four inch 
HDPE pipe was installed as the containment pipe. All process piping had exterior 
insulation installed to protect against exfreme temperature conditions. The pipe 
specifications are as follows: 2-inch and 4-inch iron pipe size (IPS) standard 
dimension ratio (SDR) 11.0; pressure class (PC) 160 (160 psi pressure rating); 
polyethylene (PE) 3408/3608 (material designation code). For the 4-inch pipe, 
DrisoPlex® brand pipe was delivered to the site in 40 foot lengths unbent 
(manufactured by Performance Pipe, a Division of Chevron Pliillips; Chemical 
Company LP). For the 2 inch pipe, two different brands of 500 foot coils were 
delivered to the site. The two brands used were DrisoPlex® brand, and JM Eagle^*^ 
brand. Both brands of pipe have the same engineering specific:ations and are 
considered to be equivalent as pressure pipe for the purposes of the remedial action. 

Sections of 4 inch HDPE pipe were fused as needed using a McElroy Manufacturing 
Inc PitBull No. 14 fusion machine. Fusion of 2-inch HDPE pipie was only conducted at 
the ends of each pipe run to attach the appropriate adapters. All fusion bonding of 
HDPE pipe was completed by a certified technician. Four inch HDPE pipe was laid 
first in the tiench, followed by feeding the 2-inch HDPE through the 4-inch pipe with 
a pull string. 

Cormection of HDPE pipe to each exfraction well was completed using a Merrill 
Manufacturing Company MCKS620 pitless adapter. The adapter type is a pressurized 
connection, which consists of internal (inside exfraction well casing) and external 
(outside extiaction well casing) components. The internal components of the pitless 
adapter consist of a stainless steel support bar and pull pipe attached to the brass 
pitless adapter body. The support bar was cut to the required length for the pitless 
adapter connection (minimum 4 feet below the top of PVC well casing). The pitless 
adapter body has an O-ring seal that sits flush against the inside of a 2-inch diameter 
hole drilled into the side of the 6 inch PVC well casing. 

The external components of the pitless adapter consist of a brass discharge hub with 
O-ring seal on the inside and a 2-inch threaded female pipe connection on the outside. 
The O-ring seal sits flush against the outside of the 2-inch diameter hole drilled into 
the side of the 6 inch PVC well casing. The discharge hub (with bolt holes) is attached 
to the 6-inch PVC well casing using two stainless steel U-bolts with back stiaps and 
stainless steel nuts. Upon startup of the submersible pumps, positive pressure creates 
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suction on both the internal and external O-rings, forming a v\'ater-tight seal around 
the 2-inch diameter hole in the PVC well casing. 

A 2-inch brass to HPDE adapter was attached to the discharge; hub of the pitless 
adapter connection. The 2-inch HPDE process pipe was then fused to the HDPE 
adapter extension. The 4-inch containment pipe was sealed around the discharge hub 
connection using a 4-inch to 2-inch rubber Furnco adapter. The Fumco adapter was 
secured in place around the 2-inch and 4-inch pipes with stainless steel hose clamps. 

Each of the three 2-inch and 4-inch HDPE pipelines enter the well valve vault through 
holes in the east concrete wall, drilled to be approximately one inch greater diameter 
than the outside diameter of the 4-inch HDPE pipe. The process piping enters into the 
south room of the well valve vault. The 4-inch HDPE pipe is terminated (open 
draining) on the inside of the well valve vault. Link seals (Link-Seal® LS-300) were 
placed around each 4-inch HDPE pipe, which provides a water tight seal around the 
pipe. 

3.2.3.2 Process Pipe Pressure Testing 

Hydrostatic pressure testing with compressed nitiogen gas was completed on all 
thn?e 2-inch HDPE pipelines coming from each exfraction well into the well valve 
vault. The influent sides of the HDPE pipelines were temporarily detached from the 
pitless adapters and capped with a threaded steel cap to complete the testing. The 
effluent sides of the HDPE lines (in the well valve vault) were connected to a testing 
apparatus that consisted of the following with appropriate fittings (in said order): 1) 
2- inch HDPE pipe flange adapter with reducer to 1-inch brass pipe, 2) 160 psi 
pressure regulator, 3) ball valve, and 4) gas hose quick connect adapter. Testing was 
performed in accordance with the specifications as indicated by the following 
observations: 

• Each 2-inch pipeline was pressurized with compressed nitiogen gas up to 
approximately 150 psi (50% above operating pressure). 

• The pipes remained pressurized for a period of up to one hciur to monitor for 
leakage and any change in the pressure reading. 

• Leaks were at first observed audibly and then later by spraying soapy water 
solution on the connections. A slight pressure drop was observed as a result of 
leaks on the 2-inch/4-inch HDPE flange connections. 

• The testing apparatuses were subsequently removed, ]3ipe dope was reapplied 
to connections, the connections were tightened, and the testing apparatuses 
were reattached to the pipeline. 

• Re-testing was conducted near 150 psi for one hour and no leaks or change in 
pressure were observed. The testing was considered complete at this time. 

3.2.3.3 Electrical Condui t 

Prior to construction activities, CDM, lEPA, and the RA Contiactor agreed to not use 
the concrete electrical raceway encasement as originally speciJ"ied in the Contract 
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Dot'uments. Rather, electiical conduit would be laid directly in the trench. The type of 
conduit used in the tiench was Schedule 40 rigid PVC. Ten foot long sections were 
connected with PVC glue between the well valve vault and each extiaction well. A 
total of nine PVC conduits enter into north room of the well valve vault through the 
eas: concrete wall. There are three conduits that terminate at each of the three 
extiaction wells. At each extiaction well end and at the well valve vault entiance, the 
PVC conduit was converted to galvanized steel conduit. 

At the extiaction wells, each of the three PVC conduits converts to galvanized steel 
with a 90" elbow. The galvanized steel conduits run parallel with each extiaction well 
and each of the conduits connects to galvanized steel explosion proof junction boxes 
(Appleton GR-EFHC Series). For two of the three explosion proof junction boxes, 
conduit enters into the extiaction well via a 1-inch hole drilled through the side of the 
PVC well casing. For the third explosion proof junction box, conduit enters into the 
extraction well through the top of the casing via a Turtle® Veimin watertight 6-inch 
diameter cap, supplied by Baker Manufacturing Company, LLC. Thie cap is 
constructed of a PVC base and acrylonitrile butadiene styrene (ABS) top. The PVC 
base was glued to the PVC well casing. The ABS top is removable and secures to the 
PVC base with four stainless steel bolts. An O-ring seal between the base and top 
make the cap a watertight seal. 

At the well valve vault, each of the nine PVC conduits convert: to galvanized steel just 
bef(jre entering the vault. Conduit enters the vault through holes in the concrete wall 
drilled to be approximately one inch greater diameter than th(? outside diameter of the 
1-irch conduit. Link seals were placed around each of the gah'anized conduits to form 
a water tight seal. 

3.2.3.4 Backfill and Grading 

After the connections were made on each extiaction well, limcistone gravel pipe 
bedding was poured along the entire french bottom. The type of grcivel used was a 
poorly graded limestone gravel, material code CM07. An aggregate gradation report 
for this material is provided in Appendix B. Although approved for use, the type of 
pipe bedding material used was different than the sand bedding originally specified 
in t ie Confract Documents. In addition, clay pipe french dams were not considered 
necessary for the pipe backfill so they were not used as specified in the Confract 
Documents. These field order changes were agreed upon betv/een CDM, lEPA, and 
the RA Confractor during implementation of the RA. 

The slope of the HDPE pipe runs were checked with a survey station (tripod, laser 
level, level rod, and rod-mounted laser level detector) and bubble level. Slope was 
adjusted as needed by adding or removing limestone gravel beneath the pipes. Link 
sea s were not yet installed at the well valve vault to allow for flexibility in the pipe 
grading work. The depth of gravel bedding beneath each pipe run ranged from 2 to 6 
inches. After the pipe slopes were set, additional gravel was poured around all the 
pipes filling the complete width of the tiench. Two inch thick foam board insulation 
vvas then placed over top of all the pipe runs, followed by an additional four inches 
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(approximate) of limestone gravel on top of the foam board. Foam board was not 
required per the Contiact Documents; however, the RA Contiactor decided it would 
be an added safety benefit to prevent frost/freeze of piping. 

The electrical conduit was installed on the additional limestone gravel bedding layer 
abc ve the foam board insulation. The electiical conduit was graded to slope towards 
the well valve vault using a level. Once the electrical conduit }»rade was set, additional 
limestone gravel was placed over top of the conduit (approxirnatel)' 3 to 4 inches). The 
remaining backfill above the piping and electrical conduit is described in Section 3.2.5 
bel(5w. 

3.2.4 Extraction Well Vault Installation 
3.2,4.1 Installation 

After backfill work was conducted over the process pipe and electiical conduit 
(described above), each exfraction well vault was installed. Each extraction well vault 
consists of the following specifications: 

Pre-cast concrete footing: 4,000 psi minimum stiength; 60 inch outside diameter; 24 
inch inside diameter (open hole); 7 inch thick. Manufactured by Rockford Cement 
Products Co. 

Pre-cast concrete riser barrel: 4,000 psi minimum strength; 36 inside diameter, 5 inch 
thick wall, 24 inch high. Manufactured by Rockford Cement Produc:ts Co. 

Stet?l manhole frame and watertight cover (with gasket seal). Model 1585: 36 inch 
outside diameter at top; 34 inch inside diameter at cover; 45 inch outside diameter at 
bottom; 8.5 inch tall. Manufactured by East Jordan Iron Works. 

Prior to setting footings, planning work was conducted to determine the final asphcilt 
grade on Marshall Stieet with respect to the existing sfreet anci the stormwater drains. 
The- RA Subcontractor used a survey station (tripod, laser leve;l, level rod, and rod-
mounted laser level detector) to determine the top grade elevation of each exfraction 
well vault manhole cover. Based on this elevation, the bottom elevations of the 
extiaction well footings were calculated. 

Additional limestone gravel was added around each extiaction well and leveled to 
the required elevation. A walk-behind diesel plate compactor (approximately 1,000 
lbs operating weight) was used to compact and spread the gravel base prior to final 
grading check. Once elevation was set and level, the concrete footing was set in place 
around the exfraction well. The excavator bucket was used to hoist the footing into 
place by connecting chains to rebar lifting hooks embedded in the concrete. 

The rebar lifting hooks were sawed off and a ring of black mastic was set on the 
concrete footing. The pre-cast concrete riser was set on the mastic ring, also hoisted by 
lifting hooks, chains, and excavator bucket. Another mastic ring was set on the 
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concrete riser, and the steel manhole frames were set in place on the; mastic ring by 
hand. 

3.2.5 Additional Backfill and Compaction 
3.2.5.1 Trench Backfill and Compaction 

After each of the extraction well vaults were set in place and the S to 4 inch layer of 
limestone gravel was placed over the electrical conduit, all remaining backfill and 
compaction in the tiench was completed. Excess limestone gravel stockpiled on the 
south side of the french area was placed into the french on the south side around EW-
3 and sloped down towards EW-2. At EW-S, the level of limestone ^^ravel was above 
the top of the well vault concrete footing. This was the only one of the three extiaction 
well vaults that had additional limestone gravel placed around the concrete footing. 
Excess limestone gravel stockpiled on the north side of the french area was placed 
into the trench on the north side near the well valve vault and at the; bend in the 
tiench. 

The remainder of the french was backfilled with a well graded sandy common fill 
above the limestone gravel. The IDOT material code for the sandy common fill is 
FA()6. An aggregate gradation report for this material is provided in Appendix B. 
After the first approximately 6- to 12-inch sand lift was placed and compacted, buried 
electric line caution tape was placed along the entire tiench above tlie process pipe 
anc electrical conduit run. Additional lifts of sand were placed and compacted above 
the caution tape up to the elevation at 12 inches below the bottom of the permanent 
pa\ ing. 

Backfill was compacted initially with the walk-behind diesel plate compactor 
(approximately 1,000 lbs operating weight). Once the french v^as accessible, the 
backfill was compacted using a steel wheel roller (single steel wheel and two rear 
tires). The walk-behind compactor was always used directly adjacent to each 
exbaction well vault rather than the steel wheel roller to minimize damage or 
movement of the steel manhole frame until backfill was completed. 

3.2.5.2 Road Gravel Base Backfill, Compaction, and Grading 

After sufficient backfill and compaction of the tiench area, adiiitional existing road 
gravel base was removed from the entire road area adjacent to the trench. This 
adc itional material was removed by the RA Subcontractor to create a graded road 
sur'ace, and did not impact constiuction cost. Existing road gi'avel was excavated and 
stoc:kpiled near the tieatment unit area for use as fill around the tieatment unit. 

Surveying of the road area was conducted and the road grade was adjusted 
accordingly to achieve proper drainage towards the north stoi-mwater drains and to 
ensure drainage away from each exfraction well vault manhole. Several grade stakes 
ware placed along the east and west edges of the road and were marked with the 12 
inch layer of road gravel base, the 1.5-inch asphalt binder course, and the 1.5-inch 
asphalt top course. 
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Even 4- to 6-inch lifts of road gravel base were placed on the entire road area. A well 
graded gravelly sand was used for the road gravel base, material code CA06. An 
aggregate gradation report for this material is provided in Appendix B. Each lift was 
graded and compacted up to the required bottom elevation of the asphalt binder 
course. Compaction was completed with a steel wheel roller and a walk-behind diesel 
plate compactor adjacent to each extiaction well vault manho e. 

3.2,5.3 Compaction Density Testing 

Compaction density testing was completed at two phases of the backfill process: 
during the tiench backfill phase and the road gravel base layer phase. The Contiact 
Documents specified the following frequency of testing: 

• In Sfreets (upper foot): 1 test per 6-inch lift at a minimum of 3 locations 

• In Sfreets (18 inches and deeper): 1 test per 12 inches at a minimum of 3 
locations 

The? requirement to perform a set of density tests at each 12-inch compaction lift 
within the tiench was not considered necessary for the RA; therefoie, only one set of 
tests were performed for the tiench backfill material. This set of tests was considered 
representative of the compaction density for the remainder of the compaction lifts. 

The; first set of compaction density tests were performed at three locations of the 
compacted sandy tiench backfill at approximately 6 to 12 incfies below the road 
gravel base bottom elevation. This testing was considered to meet the requirement for 
sfreet areas at 18 inches below grade or deeper. The three arecis tested were as follows: 
test 1 between EW-1 and EW-2, test 2 to the north of EW-1, and test 3 between EW-1 
and EW-2 but closer to EW-2. Testing was performed using a nuclear gauge between 
depths of 6 inches to 24 inches below the compacted surface. Results of the testing 
passed the specification compaction requirement of greater than 95% of maximum 
dr) density. 

Tht! second set of compaction density tests were performed at three locations of the 
compacted road gravel base at approximately 6 inches below the asphalt binder 
course elevation. This testing met the requirement for stieet areas at 12 inches below 
grade. The three areas tested were as follows: test 1 between EW-3 and EW-2 ,test 2 
between EW-2 emd EW-1„ and test 3 to the north of EW-1. Testing was performed 
using a nuclear gauge at a depth of 6 inches. Results of the testing f)assed the 
specification compaction requirement of greater than 95% of maximum dry density. 

3.2.6 Stormwater Drain Modification 
Pel the City of Rcx:kford's request and in order to set the proper drainage gradient, 
the elevations of the two stormwater drains on Marshall Stieet were modified (north 
end of the work area). This work was outside of the scope of work tor the RA, but was 
completed by the RA subconfractor with no significant added cost. 
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Tht! stormwater drain on the west side of the street was lowered one brick level 
(approximately 3") and the stormwater drain on the east side of the street was raised 
one brick level (approximately 3"). The existing steel lids and bases for the 
stormwater drains were removed. On the west side, one layer of existing bricks were 
chiseled and hammered out of place. Some extia brick was removed accidentally, but 
mortar was added to set the proper level. The mortar used WcS SPEC MIX® Mortar 
Portland Lime and Sand, Type N, Product No. PL-04, manufactured by Packaged 
Concrete Inc. Bricks used for raising the level on the east side were from Rockford 
Cement Products and were of the same manufacturing type and specifications of the 
bricks used to raise the level of the riser on the EW-1 well vault, expect these bricks 
were large in size. The bricks were mortared with SPEC MIX® and the steel bases 
were set on the bricks/mortar. The outside edges of the steel bases for both 
stormwater drains were also mortared in place. All concrete debris was removed from 
the bottom of the sewer drains upon completion of the work cind the steel grates and 
sediment filter tiaps were set back in place. 

3.2.7 Asphalt Pavement 
The? edges of the existing asphalt pavement surface on the north and south ends of the 
work area were smoothly cut with a walk-behind or hand cutting saw. Following final 
grading as described in Section 3.2.5, a new asphalt pavement was laid in accordance 
with the Contiact Documents. The asphalt consisted of a 1.5 ijich binder course and a 
1.5 inch top course. Mixture design specifications for each course are provided in 
Appendix B. 

Both binder course and top course were laid using an 813 RT Propaver machine by 
McAllister Equipment Co. Courses were laid in two strips using the; Propaver 
machine along both sides of the well vault manholes (which are approximately in the 
middle of the road). All pavement edges were smoothed and leveled using hand 
tools, which includes edges at existing pavement, around stormwater drains, well 
vault manholes, sidewalk on the east side of the road, and the PZl cap. Binder course 
was compacted immediately after placement using a double steel wheel rolling 
compactor. Edges were compacted using a walk-behind vibratory plate compactor. 
Top course was also compacted immediately after placement using the same 
eqi; ipment. Following sufficient time for settling and temperature stabilization 
(approximately one-half hour), final compaction of the top course v/as completed. 

3.2.8 Work Area Cleanup and Seeding 
3.2.8.1 Marshall Street Right of Way Areas 

The right of way along the west side of Marshall Stieet was re-graded and restored 
upon completion of the asphalt work. Lowering of the northv^'est stormwater drain 
resulted in a change in grade and road elevation along the west side of Marshall 
Street. This resulted in a need to re-grade the right of way sloj^e. 

The! right of way between the south end of the work area limit and the electrical pole 
was sloped to approximately 3:1 (horizontal to vertical), and cidditional topsoil was 
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added to the area as needed. Topsoil stockpiled from the cros!> country pipe french to 
the west of the well valve vault was used as topsoil for the Marshall Sfreet right of 
way area. After sufficient topsoiling and grading, grass seed mix was hand broadcast 
and loose sfraw mulch was added to the entire area. The grass seed mix was selected 
as a fall planting blend, which was determined to be more appropriate than the seed 
mix specified in the Confract Documents. The following are S]?ecifications for the seed 
mix: 

• 34.00% RivaPM Brand Annual Ryegrass 

• 33.87% Tonga Tetiaploid Perennial Ryegrass 

• 31.00% DUO Festijlolium 

• 0.12% other crop 

• 0.90% inert matter 

• 0.11 % weed seed (not noxious weed seed) 

After installation of the well valve vault cover, restoration of the right of way and 
areas around the well valve vault was completed. Limestone jjravel was added 
beneath and around the well valve vault covers drain pipes. Stockpiled topsoil from 
the cross country tiench excavation was then backfilled around the well valve vault. 
Additional topsoil used for restoration was brought from an offsite location, supplied 
by 'he RA Subcontiactor. The layer of topsoil was at a minimum depth of 4 inches as 
specified in the Confract Documents. 

Grading on each of the four sides of the well valve vault was completed to match 
surrounding conditions. Slope grading on the east side of the well valve vault was 
limited by the elevation of the stormwater drain. Since this drain was lowered by 
appiroximately 3 inches, the grade on the east side of the well valve vault was steeper 
than expected. After all grading was completed seed mix was hand broadcast 
throughout the restoration area. Erosion control blanket was placed on most of seeded 
are,3s (i.e., north, east, and south sides of well valve vault). Erosion contiol blanket 
was secured with 6-inch landscape metal staples. Loose sfraw was placed on the 
seeded area to the west of the well valve vault. 

3.3 Extraction Well Equipment Installation 
3.3.1 Extraction Well Installation 
As part of the pilot testing fieldwork activities conducted in July and August of 2006, 
the three groundwater extiaction wells (EW-1, EW-2, and EW-3) wejre installed in 
Marshall Stieet, approximately 200 feet northwest and downg,Tadient of the former 
loading dock at Area 4. The extiaction wells were installed using sonic drilling 
methods by CDM's drilling subcontiactor, Boart Longyear of Schofield, Wisconsin. 
Lac h well was installed to a depth of approximately 60 feet below ground surface 
(bgs). They were installed within Marshall Sfreet along a nortn-south frending line, 
approximately 28 feet apart and downgradient of the primary and secondary 
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contamination sources. The wells were placed east of the center line of the road to 
avoid a sewer line that runs down the middle of the street. 

During drilling operations, soil was continuously sampled using a 10-foot long core 
barrel and logged by CDM's field geologist in accordance witin the United States 
Classification System (USCS). Soil was field screened using a photoionization detector 
(PID) and all readings were noted on the soil boring logs included in Appendix C. To 
ensure that the extiaction wells were sufficiently productive tor aquifer testing and 
for future use as part of a permanent groundwater extiaction system, they were 
constructed of 6-inch diameter, schedule 80 polyvinyl chloride (PVC) well casing with 
a 35-foot screen comprised of #80-slot, V-wire wrapped PVC, mantiactured by 
Johnson Screens Inc. of New Brighton, Minnesota. Extiaction well construction details 
are provided in Appendix C. 

Each exfraction well was developed with a pump and surge tijchnicjue. The wells 
were mechanically surged using a Smeal® development rig with a 6-inch fitted surge 
block. Surging cxrcurred in 3-foot lifts for the entire length of each screen. After 
surging, sediment that was drawn into the well was removed with a bailer and wells 
were resurged as necessary. The wells were then pumped at approximately 30 to 40 
gallons per minute (gpm). The pump was moved up and down the screen interval at 
each well and continued until the purged groundwater appeared clear and free of fine 
sediments. Development activities produced approximately 15,000 gallons of purge 
water. The water was stored onsite in a 21,000 gallon steel frac tank and was freated 
with a temporary freatment system prior to release to the concrete-lined ditch 
northwest of Area 4. 

3.3.2 Extraction Well Equipment Installation 
Each extiaction well was equipped with the following major components, which are 
described below: 

• Well packer 

• Submersible pump and shroud 

• Submersible water level tiansducer 

• Level switches 

On October 29, 2009, well packers were placed in each well at a dep>th of 
approximately 42 feet bgs with the screened interval below the packer remaining 
open. The intent of setting well packers at this depth was to tcirget the upper, 
contaminated portion aquifer for pumping and contaminant removal. Each packer 
assembly consists of two, flexible vinyl packers (model no. P425L) manufactured by 
C]riffitts Well Packers. The packers are "stacked" one on top tiie other and connected 
with 4-inch PVC. A bushing was installed on the top packer t(3 facilitate removal of 
the packer assembly with a rod, if necessary. The packer arrar\geme!nt differed from 
the Contract Documents, which specified an inflatable packer, because the pressure 
required to inflate the packer could potentially damage the screen. 
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Following installation of the packer assembly at each well, a submersible pump was 
placed in each extiaction well with the pump intake at an approxim ate depth of 37 
feet bgs. The pumps installed are 4-inch diameter Grundfos model number 25S10-7 
capable of pumping between 18 and 32 gpm. Further, to ensure proper cooling of the 
pump under operating conditions, each pump was placed within a "shroud" that 
consisted of a 4-foot length of 4-inch diameter PVC screen. Plcicement of the 
submersible pump within the shroud was not specified in the Conb'act Documents; 
howe\"er, this addition did not add any significant cost to the RA construction. 
Finally, a discharge tube consisting of schedule 80 PVC was attached to the pump. 

Transducers and water level probes were installed in each extraction well on 
November 17, 2009. The tiansducers installed are Global Wate!r WL400 Water Level 
Sensor. Each tiansducer was set at approximately 32 feet bgs. 

Three Gems Sensors ATBS water level switches were installed in each well to control 
operation of the pumps in case of low water level conditions that could result in 
damage to the submersible pumps. The level switches were irstalled at the following 
depths: 

• Low level switch at 35 feet bgs (2 feet above the pump inlet) 

• Neutial level switch at S3 feet bgs (4 feet above the pump inlet) 

• High level switch at 30 feet bgs (7 feet above the pump inlet 

An as-built diagram of the extiaction well components is included in Appendix C. 

3.4 Well Valve Vault 
Description of frenching, placement of the well valve vault sfructure, and connection 
of piping and electrical conduit to the well valve vault were provided in Section 3.2. 
This section presents the details of installation of equipment and el(!ctiical 
components in the well valve vault, as well as the specifications for the well valve 
vailt structure and lid. The as-built plan for the well valve vault and its contents is 
included in Appendix C. 

3.4.1 Structure and Lid 
Concrete used to manufacture the well valve vault has a minimum strength of 4,500 
psi The well valve vault floor and walls were constiucted using #6 rebar on 12 inch 
V ertical and horizontal centers. The interior of the well valve vault consists of two 
rooms separated by a center concrete wall 6 inches wide. The south room contains the 
pressure piping and equipment and the north room contains the ele!ctrical 
components and contiol panel. The interior dimensions of each well valve vault room 
are 4 feet by six feet. All walls and the floor of the well valve \'ault are 6 inches thick. 
Th(! walls are 6 feet high on the interior. Pressure piping and (elecfrical conduit enter 
the vault through the 4-foot long wall sides. 

The! well valve vault lid consists of two aluminum access hatches set in a pre-cast 
concrete base. The access hatches were manufactured by Haliday Products, Inc. and 
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the pre-cast concrete base was manufactured by Rockford Cement Products Co. Each 
access hatch has the following features and specifications: 

• Two Vi inch thick aluminum fread plate covers set on stainless steel hinges 
with tamperproof fasteners 

• V4 inch thick aluminum frame extiusion around perimeter of cover (structural 
frame and allows water drainage) 

• T-S16 stainless steel hardware (i.e., hinges, fasteners, and bolts) 

• Stainless steel and aluminum positive locking hold open arm with stainless 
steel spring assist 

• 1 V2 inch drain coupling attached to PVC pipe drain 

• Recessed lift handle and stainless steel slam lock with key 

• Rubber sealing gasket attached to exterior of frame extrusion 

• H-20 load rating 

The concrete base was cast with the access hatches set in place by stainless steel 
anchor bolts. The rubber gasket around the exterior of the access hatch frame provides 
a water tight sealed stiucture. Concrete used to manufacture the wc!ll valve vault base 
has a minimum stiength of 4,500 psi, and was formed using #6 rebar on 12 inch 
vertical and horizontal centers. The concrete base is 6 inches tiiick and has exterior 
dimensions of 72 inches by 114 inches. The concrete base also has a center concrete 
divider that sets on the center concrete wall of the well valve '̂̂ ault. The entire lid 
structure (concrete base and access hatches) was set onto the well valve vault 
stiucture using a lifting crane. Mastic was placed between the well valve vault and lid 
sfructure along all perimeter contacts. 

The> inside of each well valve vault room is accessed by steps installed on the west 
walls (three steps on each wall). The steps are constructed of ^;rade 60 steel encased in 
polypropylene coating, and have a treaded grip top surface. The steps were set in 
place when the well valve vault was cast. Steps are set into the; wall by a distance of 3 
3/8 inches and protrude from the wall by a distance of 5 % inches. The steps are 12 
inches wide. 

Roimd sumps in each room of the well valve vault were originally c:onstructed of 
filxrglass, with dimensions of 18 inch interior diameter by 24 inches deep. As a result 
of construction deficiencies described in Section 3.2.2 (vault flooding and subsequent 
pumping through sump holes) the fiberglass sumps were replaced with cast in place 
concrete set by a form. The form was constructed of a standard 5 gallon plastic bucket, 
w ith dimensions of 11 V2 inches diameter by 14 V2 inches deep See flection 3.2.2 
construction deficiencies for further details on injection of concrete beneath the well 
valve vault and casting the concrete sumps. 

3-15 



Section 3 
Construction Activities 

3.4.2 Process Pipe, Fittings, and Equipment 
Each of the three 2-inch and 4-inch HDPE pipelines enter the well valve vault through 
holes in the east concrete wall, drilled to be approximately one inch greater diameter 
than the outside diameter of the 4-inch HDPE pipe. The 4-inch HDPE pipe is 
terminated (open draining) on the inside of the well valve vault. Link seals (Link-
Seal® LS-SOO) were placed around each 4 inch HDPE pipe, wliich provides a water 
tight seal around the pipe. 

Inside the well valve vault, the 2-inch HPDE pipe is converted to Schedule 80 PVC 
pipe. Class 150 HDPE flanges are used to connect the influent 2-inch HPDE lines 
dinjctly to the flow meters. A steel bolt ring was fed onto the 2-inch HDPE influent 
pipes and the HDPE flange components were fused to the influent HDPE pipes. The 
type of steel bolt rings are Design Flow® convoluted ductile ii-on 2-inch IPS bolt rings, 
manufactured by Independent Pipe Products, Inc. PTFE type gaskets are used for 
each flange connection, and for all other flange connections in the v/ell valve vault 
described below. The flow meters have the following specifications: 

• Endress+Hauser Proline Promag SOP electiomagnetic flowmeter, remote 
version with tiansmitter and sensor installed as separcite units. 

• 2 inch nominal diameter size with Class 150 steel flanged influent and effluent 
connections. 

• PTFE lining material for use with chlorinated solvents. 

• Transmitter housing unit with push button functions cind digital flow display. 

The! flow tiansmitter housing units are installed on the elecfrical side of the well valve 
vault. Manufacturer installed wiring on the flow meters is fed through a small hole in 
the 6 inch thick divider wall. Details on electrical connections for the flow meters are 
provided in the section below on well valve vault elecfrical. 

On the effluent side of the flow meters. Class 150 Van Stone Style PVC flanges connect 
to the 2 inch schedule 80 PVC pipe. After approximately 5 inches of PVC pipe, 2 inch 
to -4 inch schedule 80 PVC reducing tees are installed for comiection of the sample 
ports and pressure gauges. 

Vertical % inch schedule 80 PVC riser pipes are installed on each reducing tee, 
followed by % inch schedule 80 PVC tees, which connect to eeich sample port and 
pressure gauge. The sample ports are stainless steel sink faucet vah^es with Vi inch 
NPT male inlet and four arm handles. The top side of the % PVC tees is attached to 
1OC psi maximum pressure gauges via % inch schedule 80 PVC riser pipes and lab ball 
\'alves. 

A one to two inch section of 2-inch schedule 80 PVC is installe!d on the effluent side of 
each reducing tee, followed by the 2-inch schedule 80 PVC butterfly check valves. The 
butterfly check valves have flanged influent and effluent connections and a Viton® o-
ring material. A three to four inch section of 2-inch schedule 80 PVC is installed on the 
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effluent side of each butterfly check valve, followed by the two inch schedule 80 PVC 
water butterfly valves. The wafer butterfly valves are a lever handle! type and they 
also have flanged influent and effluent connections and a Viton® o-ring material. 

On the effluent sides of the wafer butterfly valves (flanged connection), additional 
schedule 80 PVC and fittings are installed to connect all three pipes to one influent 
pipe for the tieatment unit. Schedule 80 PVC tees and an elbow are used to complete 
these cormections. Note that all piping (from the flow meters ]3ast tlie wafer butterfly 
valves) is secured to the concrete floor using pieces of unistru: bolted to the floor. 
Unistrut sfraps are placed around the piping to secure the piping. 

After the junction on the three influent pipes, the single process pipe is attached to 
anc'ther sample port and pressure regulator with the use of a !Z-inch to % inch 
schedule 80 PVC reducing tee. The sample port and pressure regulator are installed in 
the same manner as described above for each influent pipeline. Following about five 
to six inches of additional schedule 80 PVC, the final wafer butterfly valve is installed. 
The specifications for the wafer butterfly valve are the same as described above for 
each influent pipeline. 

The effluent side of the wafer butterfly valve is attached to a Criass 150 HDPE flange. 
As for the influent HPDE pipelines, a steel bolt ring was fed onto the 2-inch HDPE 
effluent pipe and the HDPE flange component was fused to tfie HCPE pipe. This 
connection completes the PVC pressure piping system in the well valve vault and 
converts the piping back to 2-inch HPDE for connection to the freatment unit. The 
setiip of the effluent side double containment 4-inch HDPE pipe is iJie same as for the 
influent pipes to the well valve vault. The 4-inch HDPE pipe open drains through the 
west wall and is secured using link seals (Link-Seal® LS-SOO). 

3.4.3 Electrical 
Nine PVC conduits from the well vaults convert to galvanized steel just before 
entering the vault. Conduit enters the vault through holes in the concrete w âll drilled 
to be approximately one inch greater diameter than the outside diameter of the 1-inch 
corduit. Link seals were placed around each of the galvanized conduits to form a 
water tight seal. 

Handholes were not installed in the instiumentation and control conduits as shown 
on the Contiact Documents. Instead, each instrumentation and control conduit was 
installed as a dedicated "home run" between each well vault ,and tfie valve vault. 
Conduits are pitched to allow drainage away from the wells. 

3.5 Cross-Country Process Pipe and Electrical 
Installation 

This section describes the installation procedures and specifications for cross-country 
pipe and electrical conduit and wiring between the well valve vault and the freatment 
unit. Piping and elecfrical connections at the well valve vault are described in Section 

3-17' 



•»l 

Section 3 
Construction Activities 

3.4 above. Piping and electrical connections at the treatment unit are described in 
Section 3.7 below. The as-built site plan showing the cross-county routing of the 
process pipe and electrical conduits is included in Appendix C. 

3.5.1 Process Pipe 
3.5.1.1 Process Pipe Installation 

Process pipe was installed cross-coimtiy between the well valve vault and the 
treatment unit by directional boring. Directional boring was tlie chosen method of 
installing cross-country pipe, rather than tienching, due to the! limited space for 
excavator work and the long distance required (greater than 350 feet). Piping was 
installed in a southwest-northeast tiend along the south side of the concrete drainage 
dite:h, as specified in the Contiact Drawings. Prior to starting (directional boring, 
trenches were excavated on both ends of the piping run to intercept the boring. A 
directional boring unit was set up on the southwest side of the piping run, near the 
treatment unit area. Prior to starting the boring, surveying of the top surface of the 
pipe run was performed in order to determine the minimum required directional 
boring slope to maintain the 4 foot depth of piping. 

Directional boring and pulling of the 4-inch containment pipe and 2-inch process pipe 
was completed in one day. Directional boring was terminated withm a tiench to the 
southwest of the well valve vault. A steel pulling rod with HDPE pipe attachment 
was fused to the 4-inch HDPE pipe and attached to the drill head. The directional 
boring machine was then used to pull the 4-inch HPDE pipe through the directional 
boring hole. Prior to pulling, 40-foot sections of 4-inch HDPE pipe were fused 
together for a total of 360 feet and laid out across Marshall Sfreet and along the 
concrete drainage ditch. An insulated steel wire (for magnetic detection) was attached 
to the outside of the 4-inch HPDE pipe and pulled through the boring along with the 
pipe. 

Once pulling of the 4-inch HDPE was complete, the northeast end of the pipe was fed 
through the 6-inch hole in the well valve vault wall. A pull rope was then fed back 
thriDugh the 4-inch HDPE pip>e using the directional boring machine. The 2-inch 
HDPE pipe was fused with a steel pulling head and attached the pulling rope. The 
other end of the rope was tied to a truck hitch to pull the 2-in(:h HPDE pipe through 
the 4-inch HPDE pipe. One continuous piece (e.g. no fusing) of 2-inch HPDE was fed 
between the well valve vault and the freatment unit. 

Directional boring and pulling of the process pipe was conducted along a linear tiend. 
Due to the orientation and placement of the tieatment unit, the effluent end of the 
process piping had to be bent towards the south to match the required position of the 
treatment unit. Surveying was conducted within the freatment unit area to determine 
the exact location of the freatment unit building and foundation. As part of surveying, 
building comers were staked and flagged. Based on this alignment, a curved tiench 
^vas excavated (4 foot minimum) between the existing pipe run and the tieatment 
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unit. The existing section of buried process piping was then unearthed and bent into 
the new curved tiench towards the freatment unit area. 

For connection to the tieatment unit, the process piping had to achieve a 90 degree 
turn to come up through the floor of the tieatment unit building. Rather than install 
90 ilegree elbow fittings on the HDPE, the piping was bent gradually up to the 
treatment unit building floor area. As result, some piping had to be placed above the 
4-foot depth requirement. As such, this section of piping was insulated with foam 
insulation and a sleeve jacket, as specified in the Contiact Drawings. 

3.5.1.2 Trench Backfill and Compaction 

The trench on the northeast end of the directional boring (adjcicent to the well valve 
vault) was initially backfilled with approximately three 1-foot lifts of sandy common 
fill (FA06). Compaction of backfill lifts was completed using tlie walk-behind diesel 
plate compactor (approximately 1,000 lbs operating weight). Trench spoils were then 
placed and compacted above the sandy common fill. The remainder of the tiench was 
backfilled with poorly graded limestone gravel (CM07) up to the ebsctiical conduit 
grade (minimum 2 feet below ground surface). Aggregate gradation reports for FA06 
and CM07 materials are provided in Appendix B. 

The! trench on the southwest end of the directional boring (adjacent to the tieatment 
unit) was backfilled with trench spoils from the excavation. Compaction was not 
completed on this backfill, except for rolling the top surface with the tiack mount 
excavator. 

3.5.1.3 Process Pipe Pressure Testing 

Hydrostatic pressure testing with compressed nitiogen gas was completed on the 2-
inch HDPE pipe between the well valve vault and tieatment emit. The effluent side of 
the HDPE pipe was still capped with the pulling rod. The influent side of the HDPE 
pipe (in the well valve vault) was connected to a testing appai'atus idiat consisted of 
the following with appropriate fittings (in said order): 1) 2-inch HOPE pipe flange 
adapter with reducer to 1-inch brass pipe, 2) 160 psi pressure regulator, 3) ball valve, 
and 4) gas hose quick connect adapter. Testing was performeel in accordance with the 
specifications as indicated by the following observations: 

• The 2 inch line was pressurized with compressed nitiogen gas up to 
approximately 150 psi (50% above operating pressure). 

• The pipe remained pressurized for a period of up to one hour to monitor for 
leakage and any change in the pressure reading. 

• No drop in pressure was noted during the hour testing period and so no leaks 
were observed. The testing was considered complete after the hour period. 

3-19 



Section 3 
Construction Activities 

3.5.2 Electrical 
3.5.2.1 Condui t and Handholes 

Four runs of electiical conduit between the well valve vault and tieatment unit were 
installed after the directional boring for process piping was completed. Using a small 
trae:k mount excavator, a 2-foot wide by 2-foot deep trench was excavated between 
the well valve vault and the tieatment unit area. At approximately half the distance 
along the french excavation, a significant amount of trash debris was encountered that 
had to be removed, including concrete rubble, stumps and ro(5ts, and miscellaneous 
trash. This material was removed from the excavation area and disjjosed off site. 

Four runs of schedule 40 rigid PVC electrical conduit, including one spare, were 
ins:alled dfrectly on the tiench bottom. Connections to the pre!viously installed 
conduit at the well valve vault north wall were made first, followed by ten foot 
sections connected with PVC glue. Two electrical handholes were installed between 
the well valve vault and the freatment unit. The handholes w(!re installed at 
approximately one-third and two-thirds the distance of the cross-countiy electrical 
and piping run. Handholes are 24 inch by 24 inch Polymer Concrete (Quazite) boxes, 
with a removable top that is bolted and has a water sealing gcisket. 

3.5.2.2 Trench Backfill and Compaction 

Tht? electrical conduit tiench was initially backfilled with approximately 3 to 6 inches 
of poorly graded limestone gravel (CM07), followed by the buried electiic line caution 
tape, and then another 3 to 6 inches of limestone gravel. Trench spoils were placed 
above the gravel layer up to grade. Compaction and grading was completed with the 
small wheel loader. An aggregate gradation report for the CM07 material is provided 
in Appendix B. 

3.5.2.3 Wir ing 

After completion of the underground conduit installation, power and contiol wiring 
were pulled into the conduit. Two conduits contain power fee!ders, installed using 
tvpe THHN/THWN wire: A common power feeder to the exfraction wells and a 
po^ver feeder to the well valve vault freeze protection. A 6-sfrand multimode fiber 
optic cable was installed in the third conduit for confrols communication. A nylon 
pulling rope was installed in the fourth conduit, designated as spare. 

3.6 Construction of Treatment Unit Foundation 
Bai:kfill that was previously placed and compacted in the free tment unit foundation 
area was removed and stockpiled (approximately 18 inches of mate!rial). The comers 
and sides of the tieatment unit foundation were then surveyed, staked, and string 
hues were snapped to the comers. The 4-inch and 2-inch HDPE pip)e protruding up 
into the tieatment unit area was used as a boundary condition to determine the 
orientation and placement of the tieatment unit foundation. One 6-inch lift road 
grr vel base (CA06) was placed and compacted beneath each of the concrete anchor 
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pad areas for the foundation. An aggregate gradation report tor this material is 
provided in Appendix B. 

After the initial compaction, surveying was conducted to determine the bottom grade 
elevation of each of the concrete anchor pads. Additional gravel was added and 
compacted on the footing areas to achieve a consistent and le\'el elevation between 
the three anchor pads. Once the gravel base elevations were set, the forms were 
constructed for the 18-inch by 18-inch concrete anchor pads. Forms and rebar were 
constructed in accordance with the Contract Drawings and Sj:)ecifications. Four No. 5 
rebar strands were installed along the length of the anchor pads at each comer of the 
blo::k. Square sets of No. 3 rebar stiands were then installed perpendicular to the No. 
5 corners at 18 inch centers along the length of the anchor pads. 

After setting of the rebar and forms, a final grading check was checked on the forms, 
and elevations were adjusted using wood shims. Once elevation was set, concrete was 
poured into each of the forms. Concrete was poured into the forms on October 8, 2009, 
and worked into place using a hand-held vibratory mixer along the entire length of 
each concrete pad. Finish tiowels were then used to smooth tlie surface of each anchor 
pad. Forms were allowed to set until October 19,2009, based on colder air 
temperatures at the time of installation. 

Tee-ting of the concrete used in the foundation forms was conducted in accordance 
with the Specifications. The following tests were conducted along v/ith some of the 
results: 

• Slump Test: 2 inches 

• .Air Content: 3.7% 

• Temperature: 69 degrees F 

• Air Temperature: 50 degrees F 

Created one set of compressive stiength cylinders, one 7-day, one 14-day, and two 28 
da^' cylinders. Compressive stiength numbers are as follows: 

• 7-day: 4,270 psi 

• 14-day: 5,250 psi 

• 28-day: 5,910 and 5,790 psi 

Copies of the concrete test results are provided in Appendix B. 

Following removal of the concrete forms, the remaining foundation areas (in between 
the anchor pads) were backfilled and compacted with CA06 road gravel up to the 
gra de of the anchor pads. The concrete foundation areas were! coateid with epoxy to 
protect them from chemical spills. The remaining work for installation of the 
treatment unit and attachment to the concrete anchor pads is provided in Section 3.7. 
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3.7 Installation of Treatment Unit 
The treatment unit was delivered to the site on November 2, 2009, on a flat-bed trailer 
anel hoisted into place with a crane. The tieatment unit was manufactured by Maple 
Leaf Equipment (MLE) in general accordance with the Confract Documents. The as-
built layout of the freatment unit is included in Appendix C. 

Exact placement of the freatment unit was dictated primarily by needing to "thread" 
the process pipe influent line sticking up from the ground through a one foot by one 
foot hole in the tieatment unit floor; however, the tieatment unit was also placed 
securely on the concrete anchor pads. Following placement, metal shims were 
inserted between the bottom of the tieatment unit frame and the concrete anchor pads 
to level the freatment unit. Over the course of the next month, electrical and mechanic 
cormections to the freatment unit were implemented. All connections were made in 
general accordance with the Confract Documents. 

Start-up of the overall system occurred on December 1 and 2, 2009. During this initial 
start-up period, various activities were conducted including basting, programming, 
inspection of mechanical connections, and fraining. All activities were performed in 
accordance with the Contiact Documents and the start-up procedures provided by 
MLE. Minor leaking was observed at the connection to the lead liquid phase carbon 
vessel and was fixed. 

Ful l-scale start-up of the system occurred in the afternoon on December 2, 2009. 
Samples for performance testing were collected at this time. Results are presented in 
Section 5.1. Routine oversight by CDM subsequently ended on December 7, 2009 after 
all primary construction activities had been completed. 

3.8 System Modifications 
Three significant modifications were subsequently made to the system or Confract 
Dcx:ument requirements based on operational history as described in this section. The 
significant additional costs were incurred because of these changes. 

3.8.1 Iron Treatment System 
After several weeks of operation it became apparent that iron- related bacteria (IRB) 
v\ eie degrading system performance. The first evidence was that bag filters in the 
tree tment unit had to be changed every two to three days and were coated with an 
orange material. Subsequently, iron fouling of the lead liquid-phase carbon vessel was 
observed. 

In order to contiol the formation of the iron slime in the system, a temporary iron 
tref tment system was installed on the system as a pilot test. Tne iron tieatment 
svs':em used Analytix Technologies AN-400 antiscalent and Tc^lcide PS-70A 
microbiocide injected into the influent process line as it enters the tieatment unit. 
Based on the successful outcome of the pilot test, a permanent iron treatment system 
w as installed beginning September 14, 2010. The iron control system consists of two 
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LMl Milton Roy E701-468SP chemical metering pumps injecting the AN-400 
antiscalent at a rate of 0.8 gallons per day (gpd) and the PS-70A microbiocide at a rate 
of 0.5 gpd. 

3.8.2 Treatment Unit Piping Insulation 
During early summer 2010, extended periods of humid conditions resulted in 
significant condensation forming on the various pipes and piijces of process 
equipment that carry or contain process water in the tieatment unit. The condensation 
eventually dripped onto the floor resulting in several millimeters of standing water on 
the floor of the tieatment unit. Because the floor of the treatment unit is wood and 
prone to rotting, it was determined that all process piping and equipment should be 
insulated to reduce the formation of condensation. 

During the week of July 12, 2010 insulation was applied. Armacell Armaflex 1-inch 
insulation was applied to all process equipment and 1-inch Armacell Armaflex pipe 
insulation with a vapor barrier jacket on the piping. 

3.8.3 Extra Carbon Credit 
One extra liquid-phase and one vapor-phase carbon vessel we;re specified in the 
Contiact Documents. However, because there was no place available onsite to store 
the extia carbon vessels, delivery of the carbon vessels was cancelled and take a 
credit. Subsequently, this credit was applied to the additional work described in this 
section. 
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Section 4 
Chronology of Events 
This section presents a tabular summary that lists the major events for the Southeast 
Roirkford Groundwater Contamination Superfund Site Source! Areei 4 project and 
associated dates of these events beginning with the ROD signature. This summary 
table also provides estimated dates for subsequent RA activities including a 
timeframe to achieve groundwater restoration cleanup goals. 

Date 

Jure 2002 

Marcti 2004 

August -December 2005 

September 2005 

July-August 2006 

October 2007 

Jure 2008* 

February 2009 

August 2009 

August - October 2009 

October - December 2009 

November 2009 

December 2009 

February 2010 

February 2010 

March 2010 

Jure 2010 

July 2010 

September 2010 

October 2010 

October 6, 2010 

OcloberG, 2010 

To Be Determined 

Event 

EPA Record of Decision for 0U3 

Phase 1 Pre-Design Sampling Activities 

Phase II Pre-Design Sampling Activities 

Interim Soil Removal 

Pilot Test and Extraction Well Installation 

Final remedial design submitted 

Work plan development and negotiation 

RA Contract Award 

RA mobilization and Site preparation 

Installation of process piping, electrical components, well 
vaults, and well valve vault 

Installation of treatment unit foundation and treatment unit 
building and process equipment 

Baseline groundwater sampling event conducted 

Treatment unit startup, primary construction complete 

1^' Quarterly groundwater monitoring event conducted 

Temporary iron treatment system iistaiied 

Doyle Wilson becomes Illinois EPA project manager of SERGC 

2"" Quarterly groundwater monitoring evejnt conducted 

Insulation applied to process equipment and piping 

Permanent iron treatment system installed 

3"̂  Quarterly groundwater monitor? i g event conducted 

Pre-final and final inspection 

Remedy declared O&F 

Estimated Date to Achieve Groundwater Restoration Cleanup 
Goals. 

•Work plan development and negotiation began in early June 2008 with a site visi: at Area 4 that included 
the Illinois EPA, CDM, and the RA Contractor's (Bodine) project managers. An initial scope of work/work 
plan and cost estimate was submitted by Bodine on August 22, 2008. Following negotiations, a revised 
SOW/WP and cost estimate was submitted to Illinois EPA on September 13, 200&, and a work order for 
the RA construction was executed by Illinois EPA on February 12, 2009. 
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Section 5 
Performance Standards and Construction 
Quality Control 
This section describes the overall performance of the leachate contiol system in terms 
of comparison to the remedial objectives. In addition, this section discusses the 
remedy performance monitoring stiategy and quality assurance and quality control 
(QA/QC) procedures followed. 

5.1 Comparison to Performance Standards 
The performance standards for the Site are presented in Section 2.2.1 and consist of 
groundwater remediation goals and effluent discharge limits. 

The first annual GMZ monitoring report will include a detaile^d discussion of the 
cuirent extent of groundwater contamination and tieatment system performance (e.g., 
comparison to cleanup goals). The first annual GMZ monitoring report will be 
pre'pared following receipt of data from the fourth quarterly GMZ sampling event. 
Peiformance monitoring is ongoing at Area 4 in accordance v/ith tfie long-term 
performance monitoring activities for the OU3 Area 4 leachate remedy as identified in 
the Groundwater Management Zone Scope of Work. Performance monitoring reports 
v\'ill be prepared periodically to assess the effectiveness of the' leacfiate contiol system, 
the nature and extent of the groundwater contaminant plume and compliance with 
the GMZ requirements. 

Effluent monitoring has been ongoing since system startup. The contaminant 
concentiations in the effluent have consistently been well below the discharge limits. 
The following table presents the influent and effluent concentrations for the VOCs 
listed in Table 2-1 from the first sampling event on December 3, 2009 and the last 
sampling event on October 7, 2010. Although other VOCs have been occasionally 
detracted in the influent, effluent concentrations for all VOCs liave generally been 
below detection limits. A comparison of the results indicates that the treatment 
system has been removing approximately 99.9 percent of the contaminants. 

Table 5-1. 
Influent and Effluent Analytical Results 

Compound 

1,1,1-TCA 

1,1,2-TCA 

1,1-DCE 

Ccirbon Tet 

PCE 

TCE 

Discharge 
Limit 

390 

4,400 

240 

280 

150 

940 

Influent 
12/3/2009 

1,500 

2.8 

10 

<2.0 

4.1 

8.1 

Effluent 
12/3/2009 

<1.0 

<1.0 

<1.0 

<1.0 

<1.0 

<1.0 

Influent 
10,7/2010 

1,300 

2.0 

83 

<2.0 

1.5 

6,7 

Effluent 
10/3/2010 

<1.0 

<1.0 

<1.0 

<1.0 

<1.0 

<1.0 

Note: All concentrations are microgram per liter 

CDMI 5-1 



Section 5 
Performance Standards and Construction Quality Control 

5.2 Remedy Performance Monitoring Strategy 
The ROD included continued groundwater monitoring as a component of Area 4 site 
activities. Additionally, components of the leachate control system will be monitored 
to t!nsure the system is performing as designed. As defined in the CiMZ SOW, 
performance monitoring will be conducted at Area 4 until leachate RAOs have been 
met. 

Mcnitoring wells both upgradient and downgradient of the GMZ b>oundaries will be 
used to determine the effectiveness of the extiaction wells in e:ontaining the 
groundwater contamination. However, it should be noted that groimdwater 
contaminant concentiations will likely remain well above remediation goals until the 
actual contaminant source has been remediated. 

The samples will be collected as specified in the GMZ application for Source Area 4 
anel GMZ monitoring SOW. The monitoring well sample concentiations will be 
compared to the remediation goals established in the ROD. Tlie leachate treatment 
system liquid influent and effluent concentiations will be collected monthly to 
determine the effectiveness of the tieatment system. The effluent results will be 
compared to the discharge requirements established in the ROD. Tlie effluent vapor 
stre!am from the vapor phase carbon units will be monitored montfily for VOCs with a 
PID to determine that the VOC discharge rate remains below 8 pounds per hour. 
However, based on calculating the total mass of VOCs in the liquid effluent, vapor 
monitoring may be discontinued. 

5.3 Assessment of Data Quality 
Du ring the Area 4 leachate RA construction, no documented I'ield audits were 
performed, however the Illinois EPA Project Manager, Thomas Williams did conduct 
weekly site visits to monitor the RA progress and compliance with the RD plans and 
specifications. In addition, data QA/QC assessments will be provided within the 
performance monitoring reports that discuss compliance with and/or deviation from 
the approved QAPP/SAPs for the GMZ and system monitoring activities. 
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Section 6 
Final Inspections and Certifications 
This section presents a summary of the results of the various Southeast Rockford 
Groundwater Contamination Superfund Site Source Area 4 RA contiact inspections, 
bee 1th and safety concerns during RA construction, implementation of ICs, and 
remedy O&F determination. 

6.1 Remedial Action Contract Inspections 
6.1.1 Field Audit 
Formal audits were not conducted during the Area 4 Leachate! Con^Tol System RA 
construction and start-up. The Illinois EPA Project Manager, Thomas Williams 
conducted weekly site visits to monitor compliance with the RA phms and 
specifications. In general, construction deficiencies that were identified were 
discussed with the Illinois EPA Project Manager and CDM and resolved as described 
in Section 9. 

6.1.2 Pre-Final Inspection 
The pre-final inspection was conducted on October 6, 2010 and the checklist is 
included in Appendix E. Representatives from Illinois EPA, LI.S. EPA, CDM, and 
Boeline were present. Several punch list items were identified including areas of bare 
\'epetation and removal of construction debris. Because the punch list items were all 
minor and did not impact operation of the overall freatment system, the inspection 
was considered to be the final inspection and the remedy was declared O&F. 

All punch list items have been completed except posting warning and informational 
signs at the site for long-term groundwater remedial action (LTRA). These signs are 
currently being produced and their placement will be documented in a letter to the 
Illinois EPA Project Manager. 

6.2 Health and Safety 
Thi! primary health and safety concerns at the Site were contaminant exposure, 
weather exposure (heat and cold stiess), motorized traffic, and general Site concerns 
(slips, trips, and falls; safe use of equipment). At the time of this report, no accidents 
or events relating to health and safety have occurred at the Site. 

6.3 Institutional Controls 
ICs, as defined in the ROD, include the restiiction of groundv/ater use within the Area 
4 CMZ. The primary IC for the entire SERGC is through ordinances enacted by the 
City of Rockford and Winnebago County restiicting the installation of private water 
su})ply wells. Previously, Illinois EPA notified appropriate pj'operty owners 
regarding the presence of the groundwater contamination as a condition of the OUl 
anel OU2 RODs. The Illinois EPA and USEPA continue to coordinate additional 
institutional control activities. 
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6.4 Remedy Operational and Functional Determination 
The National Contingency Plan (NCP), Titie 40 Code of Federal Regulations Section 
300 (40 CFR§300.435[f][2]), states, "A remedy becomes 'operational and functional' 
either one year after construction is complete, or when the remedy is determined 
concurrently by the regulatory agencies [i.e., Illinois EPA and U.S. EPA] to be 
functioning properly and is performing as designed, whichever is e!arlier." During the 
0(Jt:F period, minor adjustments may be made to the remedy as it undergoes testing 
and shakedown. Formal O&F determinations are made for Fimd-financed remedies 
because, in combination with the long LTRA period, the O&F milestone governs 
wfien EPA will turn the remedies over to the state for O&M. At a minimum, the 
attainment of O&F is documented in the Interim RA Report. The end of the O&F 
period initiates the LTRA period, which can have a duration of up to 10 years. It is 
important to note that for groundwater tieatment remedies such as the OU3 leachate 
component RA at Area 4, the O&F determination does not imply that RAOs have 
bet!n met, but rather than the remedy is operating properly. 

For Area 4, Illinois EPA and U.S. EPA agreed that the remed}- is ofiicially O&F on 
October 6, 2010 after the final inspection had been completed the same day and after 
approximately one year of performance testing. 

The remedy for the leachate component of the Area 4 RA was declared O&F because 
contaminant concentiations in groundwater immediately downgradient of the 
gre)undwater extiaction system have decreased and the tieatment e)f contaminated 
effluent is operating as designed. However, contaminant concentiations in 
gre)undwater further downgradient of the groundwater extiaction system have not 
de(:reased and either the system has not been operating long enough to impact 
gre)undwater further downgradient or minor adjustments to he remedy, such as 
reconfiguring pump rates, will be needed. In addition, because there may be other 
sources of groundwater contamination in the vicinity of Area 4 that have not been 
ide ntified, this groundwater further downgradient is potentially being impacted by a 
source other than Area 4. 
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Section 7 
Long-Term Monitoring Activities 
Th is section summarizes the general activities for post-construction operation and 
maintenance (O&M) such as ongoing groundwater and effluent memitoring activities. 
Detailed information regarding the implementation of long-te!rm performance 
mcnitoring for the Area 4 leachate component is provided in the Source Area 4 Draft 
Gnjundwater Management Zone Monitoring Sampling and /vjialys;is Plan (CDM 
2010) and Draft Sampling and Analysis Plan, Source Area 4 Remedial Action (Bodine 
20] 0). 

7.1 GMZ Monitoring 
Quarterly groundwater monitoring is plarmed to continue through June 30, 2013. 
Th s groundwater sampling is a required component of the GMZ application. Section 
2.2 f. The wells to be sampled include: extiaction wells EWl, EW2 and EW3, 
MW401A, MW401B, MW22A, MW22B, MW32, MW130A, MW130E1, and all five 
sarapling ports of multi-level well MLW-01. The monitoring ^vells will be sampled 
using a low-flow submersible pump and the three exfraction wells will be sampled 
directly from the tap on the water lines leading to the leachate; treatment system. The 
samples will be collected in accordance with the most current Quality Assurance 
Pre>ject Plan and Sampling and Analysis Plan Addenda for Area 4. 

Groundwater quality from these wells will be compared to the base!line conditions 
anel will be evaluated for changes over time. After June 30, 2013, the frequency of 
monitoring may be reduced to semiannually if the results indicate consistency in 
groundwater concentiations. Any changes to the GMZ monitoring schedule or 
network are subject to the approval of Illinois EPA. 

7.2 Treatment Unit Performance Monitoring 
Th(; leachate treatment system liquid influent and effluent samples will be collected 
monthly during operation of the leachate confrol system to de!ternmne the 
efft!ctiveness of the tieatment system. The results of the laboratory .analysis for the 
effluent will be compared to the influent concentiations of the! tieatment system to 
determine if the tieatment system is performing as designed. The effluent will also be 
compared to the discharge requirements established in the ROD. 

The effluent vapor stieam from the vapor phase carbon units will be monitored by 
calculating the total VOC mass in the liquid influent sfream te) confirm that the total 
VOC discharge rate is well below the 8 pounds per hour discharge requirement. If the 
total liquid influent VOC mass exceeds 10,000 ppb, tedlar bags will be used to collect 
vapor effluent samples. In addition, if the liquid influent total VOCs concentiations 
are such that the vapor discharge limit cannot be exceeded, the vapor carbon tanks 
may be taken off-line. 
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73 Treatment System Operation and Maintenance 
Routine O&M of the tieatment system will be performed in accordcmce with the O&M 
manual and schedule provide with the tieatment system (MLE 2009) as modified by 
the O&M Contiactor. All inspections and O&M activities will be documented on an 
Operations Log that will be completed by the O&M Contracte)r. Tbe O&M schedule 
anel a blank Operations Log sheet are included in Appendix C. 

UN 
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Section 8 
Summary of Project Costs 
Consistent with U.S. EPA guidance (U.S. EPA 2000), a summary of project costs is 
preivided within this Interim RA Report. According to the guidance!, the total project 
costs are to be compared to the estimates presented within the; ROD, adjusted to the 
sane dollar year basis as the actual project costs based on the ENR (Engineering 
News-Record) Construction Cost Index for Chicago (ENR 2011). Tliis cost 
comparison is provided below. 

Description 

ROD Capital Cost Estimate (2009 dollars) 

Final Construction Cost 

Variance 

Value 

<5397,822 

;5887,835 

123% 

However, as a result of the substantial changes to the remedy for tfiis project from the 
assumptions made in the ROD, the ROD Capital Cost Estimate and Final 
Construction Cost are generally not comparable. These substantial changes are 
described below. 

" Groundwater Exfraction Rate: The ROD assumed that groundwater would be 
extiacted and tieated at a rate of approximately 20 gpm. H<5wever, results 
from a groundwater pump test and subsequent capture zone modeling as 
described in Sections 1.5.3 and 2.2.1.2, indicated that a total pumping rate of 
approximately 60 gpm would be needed to maintain fiydraulic contiol of the 
contaminant plume. Finally, to provide an appropriate safety factor in routine 
operation, the tieatment system was designed to operate at a maximum 
capacity of 75 gpm, which is over three times greater than originally assumed 
in die ROD. 

• Process Equipment: After pre-design work indicated the presence of free-
product contamination in the aquifer at Area 4 as described in Section 1.5.3, it 
became necessary to incorporate an oil/water separator and liquid-phase 
carbon polishing to the treatment tiain. Neither of this tieai:ment processes 
was factored into the estimated capital cost presented in the' ROD. 

• Treatment System Location: Although not specifically stated in the ROD, it is 
the implied assumption that the tieatment system would be located at Area 4. 
However, as described in Section 2.2.1.2, the entire system location was 
constructed on publically-owned ROW. This change resulted in several 
changes with significant cost increases. First, the process effluent lines and 
confrol line/power supply conduits had to be buried and rim approximately 
400 feet from the extraction wells to the freatment system. Jiecond, because the? 
tieatment system's location is adjacent to several unde!rground utilities, the 
tieatment unit needed to be installed within an intermodal container that can 
be quickly disconnected and moved in the event that e!mergency repairs to the 
underground utilities are required. Finally, a pad constructed of gravel and 
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concrete was required to provide a suitable foundation for the freatment 
system. 

• Iron Treatment System: As described in Section 3.8.1, the formation of iron 
slime within the system required the installation of an iron leatment system 
to prevent a significant degradation of the system's operation. 

• Treatment Unit Piping Insulation: As described in Section 3.8.2, large 
amounts of condensation formed on all process equipment during humid 
conditions resulting in standing water on the wood fle)or of the tieatment emit. 
To prevent the formation of condensation, insulation was installed on all 
equipment that carries process water. 

Instead, a more appropriate comparison of cost can be made by comparing the 100 
Pejcent Design cost estimate to the constiuction cost. The costs are on the same dollar 
year basis. The resulting variance, although minor, is primarily the result of the iron 
treatment pilot test and subsequent permanent system, and tieatment unit piping 
insulation. 

Description 

100 Percent Design Cost Estimate 

Final Construction Cost 

Variance 

Value 

$799,649 

$887,835 

9.93% 

Th(; above-referenced U.S. EPA guidance also requires a comparison of ongoing O&M 
costs that will be incurred. Armual estimated O&M presenteel witbiin the ROD, 
adjusted to the same dollar year basis as the actual project costs based on the ENR 
(Engineering News-Record) Construction Cost Index for Chicago (ENR 2011), 
compared to the estimated O&M costs that will be incurred going forward are 
pre)vided below. 

Description 

ROD Annual O&M Estimate (2011 dollars) 

Current Annual O&M Estimate 

Variance 

Value 

$77,276 

$184,160 

138.31% 

The large variance between the two estimates is very close to the variance between the 
capital cost estimate in the ROD and the actual constiuction cost and it exists for 
many of the same reasons. For example, the annual estimated cost lor the iron 
treatment chemicals described in Section 3.8.1 is $32,000. Anel altheaugh the iron 
treatment system does allow the tieatment system to function as designed, the IRB 
pre sent in the influent requires additional O&M activities such as v/eekly change-outs 
of the bag filters and quarterly cleaning of all process equipment as shown in the 
O&M schedule included in Appendix C. Further, the higher capac:ity freatment 
system that was constiucted has a significant power draw with annual electricity 
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charges estimated to be $21,000. Finally, the tieatment system is generally more 
complex overall, which requires a greater level-of-effort to operate and maintain. 
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Section 9 
Observations and Lessons Learned 
Th s section provides observations and lessons learned from implementation of the 
Source Area 4 Leachate Confrol System RA consfruction activities including problems 
eneountered, and resolution if applicable. Overall, most of the problems encountered 
stemmed from the performance of the excavation RA Subconl:ractor and the RA 
Contractor indicated that that excavation RA Subcontractor would not be selected for 
future projects. 

9.1 Trenching and Well Vault Placement Construction 
Deficiencies 

• A sfructural fill gravel pad was not placed beneath tht! well valve vault as 
specified on the Contiact Drawings. To correct this deficiency, the RA 
Subcontractor hired a testing company to perform a ce)ne penetrometer test on 
the native soils present around the well vault. The test revealed a soil bearing 
capacity of 2,000 to 3,500 psi. Based on the footing dimensions of the well 
valve vault (6 foot by 8 foot) and the weight of the well valve vault (23,000 
lbs), the load of the well valve vault is approximately 480 ps;i. Since the soil 
bearing capacity is greater than the well valve vault load, the native soils at the 
footing of the well valve vault were deemed acceptable for the load of the well 
valve vault, so a gravel footing was not required. 

• Repeated heavy rain storm events caused significant erosion in the tiench area 
both prior to and after the pressure pipe and electiical conduit were installed 
in the tiench. The RA Subcontiactor did not implement erosion contiol best 
management practices in the tiench and work area to prevent run-on from 
entering the tiench or to prevent erosion of the tiench walls. Stormwater that 
flowed northward on Marshall Street was not diverted around the tiench area. 
Storm events caused erosion of the trench walls, flooding of the tiench and 
well valve vault, and sedimentation in the trench. The first storm event 
resulted in a minimum of one lost day of work in order to remove sediment 
and water from the french and well valve vault areas. 

• The second storm event occurred after all of the pressure pipe, containment 
pipe, and a majority of the elecfrical conduit were installed in the french and 
graded to slope down towards the well valve vault. Pitless adapter 
connections to the process pipe were also made on eae:h of the extiaction wells. 
Significant erosion CKCurred after the second storm event, w ith most of the 
damage on the south end of the excavation area. Approximately 2 feet of 
sediment was deposited over top of the process pipe and pitless adapter 
connection at exfraction well 3 (EW-3) after the storm. This resulted in at least 
one-half lost day of work in order to remove sediment and water from the 
tiench to obtain a clean and mostly dry excavation bottom. Once the sediment 
material and water were removed, the pitless adapter conne!Ction on EW-3 was 
disconnected and the pipe was removed from the tiench. Electrical conduit 
was also removed from the trench. New backfill material w.as placed in the 
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french, and the pipe and electrical conduit were again installed and re-graded 
to proper slope. 

• After the second storm event, the existing piezometers were also damaged. All 
soil around the top of piezometer 2 (PZ2) was eroded away, causing the 
concrete casing to bend the pipe over and crack the pipe. This piezometer was 
no longer usable and was backfilled over, but not profjerly abandoned by the 
RA Contractor (i.e., backfilled with bentonite and wat<3r). PZl and PZ3 were 
also damaged similarly; however, both piezometers were salvageable. Later 
during backfilling operations, the top of PZ3 was craclced by an equipment 
operator and had to be abandoned. Bentonite and water were poured into the 

"1 PVC casing to abandon the piezometer. 

• Flooding in the french also caused flooding in the well valve vault. Water was 
pumped out of the well valve vault sump holes and discharged to the storm 
sewer in order to drain the vault and trench. Pumping after the two storm 
events caused erosion fractures to form underneath the well valve vault. As a 
result, the structural integrity of the soil below the well valve vault was 
potentially compromised. To correct this potential problem, lean concrete 
mortar mix was injected into the sump holes. The mortar used was SPEC 
MIX® Mortar Portland Lime and Sand, Type N, Product No. PL-04, 
manufactured by Packaged Concrete Inc. The mortar was mixed using an 
electric motor drum concrete mixer. Concrete forms were set into each sump 
hole in the well valve vault that consisted of a wood-fiamed 5 gallon bucket. 

'" Mortar was added around the forms, leaving a new su mp hole the size of a 5 
gallon bucket. Injected mortar was vibrated with a hand-held vibratory mixer 
to work it into the subsurface fractures. 

• n i l 

9.2 Extraction Well Vault Construction Deficiencies 
After placement of all three exfraction well vaults, the RA Sulnzontiactor determined 

t»t that the footing for the EW-1 well vault was placed too low relative to the top of the 
extraction well, and the footing for the EW-3 well vault was placed too high relative to 
the planned stieet elevation. As a result, the RA Subcontiactor had to readjust their 
plans for the final road grade, and correct the top elevations of the EW-1 and EW-3 
well vaults. 

I For EW-1, concrete riser bricks were used to raise the elevation of the riser. The bricks 
were supplied by Rockford Cement Products Co. and have the folle)wing 
specifications: 7.62 inch length; 2.25 inch height; 3.62 inch width; ard 4.85 lb weight; 
compressive sfrength average 6014 psi (from three compressive stie!ngth tests); meets 
ASFM C 90, "Standard Specification for Loadbearing Concrete Masonry Units." The 
ste(;l manhole frame was removed from the riser barrel and one row of bricks were set; 
anel mortared in place (2.25 inches high) on top of the riser. Tlie mortar used was 
SPliC MIX® Mortar Portland Lime and Sand, Type N, Produc: No. PL-04, 
manufactured by Packaged Concrete Inc. The mortar was mixed using an electric 
motor drum concrete mixer. 
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Section 9 
Observations and Lessons Learned 

For EW-3, the top elevation of the riser barrel had to be lowered. Once the steel 
manhole frame was removed from the riser barrel, a concrete cutting saw was used to 
cut approximately 4 to 5 inches off the top of the riser. The cut was not completed to a 
level grade and was uneven, so the surface of the riser had to be smoothed and 
leveled using concrete mortar mix and a tiowel. On the low end of the cut riser barrel, 
a 2 to 3 inch layer of mortar had to be added to create a level 5>urface. No form was 
use-d to secure this mortar in place. 

Concrete mortar applied to both of the modified exfraction well vaults was allowed at 
minimum overnight drying (10 to 12 hours) before re-setting the st(?el manhole 
frames. Thin cracks were visible in the 2 to 3 inch layer of moi'tar placed on the EW-3 
rise!r when the steel frame was set. The RA Subcontiactor added additional concrete 
mcrtar around the outside of the original mortar on EW-3 to e!nsure! stability of the 
cracked areas. 

9.3 Backfill and Compaction Construction Deficiencies 
All backfill was required per specifications to be placed and compacted in 12 inch 
eve-n lifts up to the bottom of the 12-inch road gravel base layer and in 6 inch even 
lifts within the 12-inch road gravel base layer. The RA Subcoritiactor attempted to 
meet this requirement for the tiench backfill, however, some of the backfill lifts were 
gre ater than 12 inches and lifts were uneven at times. 

Truckloads of sand backfill material were dumped on the north and south ends of the 
trench area, and then placed in the tiench by the excavator operator. Bucket loads of 
sard backfill were spread and leveled to a certain degree; hov/ever, operators were 
inconsistent in creating even lifts. Lift depths were estimated visually and not checked 
^vith a tape measure. The approach by the RA Subcontractor was to create backfill 
ramps on the north and south ends of the trench area, so that the french could be 
accessed by a steel wheel roller as soon as possible. However, this approach may have! 
created compaction lifts that were greater than one foot in depth near the north and 
south ends of the trench excavation and equal to or less than (ane foot near the center 
e)f the tiench excavation. 

9.4 Well Valve Vault Construction Deficiencies 
Mastic was improperly placed in the joint between the well valve vault structure and 
lid structure, which resulted in water leakage into the vault re)oms. Installation of the 
mastic in c older weather also did not allow the mastic to settle and seal sufficiently. 
Th(? RA Contiactor corrected this deficiency by applying seal.mt to the joint on the 
inside of the well valve vault. 

9.5 Process Pipe Construction Deficiencies 
Diiectional boring was conducted at a minimum depth of 4 ieet for the majority of the 
boring. However, a small portion of the boring near the freatment unit was drilled at 
a depth less than 4 feet. This portion of piping was later partially unearthed and re-
buiied at the4 foot depth to bring the piping into the tieatment unit. Additional soil 
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Section 9 
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was also added to the surface of the piping run area to increase the pipe burial depth. 
After re-work of this portion of process piping, the minimum 4 foot: depth 
requirement was met. 

During pulling of the 2-uich HDPE pipe through the 4-inch pipe, a small gouge in the 
pipe was noticed about 80 feet into pulling the pipe. This gouge was big enough to 
affe?ct the pressure stiength of the pipe. The gouge appeared to be damage from a 
pal let jack or another type of heaving moving equipment. All 80 fee!t of the pipe was 
removed and double checked for nicks or scratches. The pipe was ok, but it was 
dee ided to feed the entire 500 foot roll of 2-inch pipe through the 4-inch pipe. The 
\ve3t end of the pipe will then be cut to the length need to attach to the treatment unit. 
Tht? gouged section of pipe was discarded. The remaining poi'tion e)f 2-inch HDPE 
pipe pulling was conducted slowly, and the 4-man crew that red the pipe with their 
hands searched for any other damage to the pipe. No other damage was noted during 
this process. 

During partial excavation of the 4-inch HDPE pipe near the tieatme?nt unit (in order to 
alij;Ti the pipe to the tieatment unit), a portion of the 4-inch HDPE pipe was damaged 
by the excavator bucket teeth. The damage was deemed significant enough that the 4-
inch HDPE pipe had to be repaired. At the damaged area, a clean lf!vel cut was made 
in the 4-inch HDPE and the remaining pipe was removed from around the 2-inch 
HDPE. The piece of 4-inch HDPE removed was approximately 20 feet in length. A 
clean and level cut was also made on the removed piece of 4-inch HDPE and then the 
piece of HDPE was slid back onto the 2-inch HDPE and attached to the existing 4-inch 
HPDE double containment pipe using a 4-inch HDPE extra h(!avy Fumco coupler. 
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Section 10 
Area 4 Leachate RA Contact Information 
A summary of the key Area 4 Leachate RA project personnel contae:ts is presented 
bebw. 

Name 

Doyle Wilson 

Tammy Mitctiell 

Tim Drexler 

Mike Joyce 

John Grabs 

Troy McFate 

Title 

Remedial 
Project Manager 

Community 
Involvement 
Coordinator 

Project Manager 

Community 
Involvement 
Coordinator 

Senior Project 
Manager 

Senior Project 
Manager 

Organization 

Illinois EPA 

Illinois EPA 

U.S. EPA 
Region V 

U.S. EPA 
Region V 

CDM 

Bodine 

Contact Information 

Bureau of Land 
1021 N. Grand Ave East 
Springfield, Illinois 62794 
217-782-7592 
Doyle.Wilson@illinois.gov 

1021 N. Grand Ave East 
Springfield, Illinois 62794 
217-524-2292 
Tammy.Mitchell@lllinois.gov 

77 W. Jiackson Blvd. 
Chicagc, IL 60604-3590 
312-353-4367 
Drexler.timothy@epa.gov 

77 W. Jiackson Blvd. 
Chicagc, IL 60604-3590 
312-353-5546 
joyce.m ke@epa.gov 

125 8. Wacker Drive 
Suite 6C0 
Chicagc, Illinois 
(312) 346-5000 
grabsjc(5cdm com 

5350 East Firehouse Rd. 
Decatur. Illinois 62521 
217-519-3955 
tmcfate@bodi neservices.com 

COM 10-1 
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Section 11 
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City of Rockford, Illinois 
,1,1 Cominun ity & Economic Development Department 

Cons met ion and Development Services 
425 Elast State Street, Rockford, IL 61104 
Phoiia; 987-5550 Fax:(815)967-4243 TDD(815)987-5718 

•• rockf 3rdil.gov 

ROCKTORD 

• l i t 

IM 

PERMIT 
Multifamily/Commercial Permits - MC-New Commercial 

Dai;e Issued: 10/6/2009 2:19:49PM Permit # :MULCOM20091671 
PROPERTY INFORMATION 

Address: 2665 SE\\'ELL ST ROCKFORD, IL 61109 Pin #: 
Loi:: Sub Division: District: 
Occupancy 1 ype: U Group Type; Utility, miscellanecus 
Peimit Tvpe: Multifamily/Commercial Permits 
V£iluatiori: $ 850,000.00 Square Feet: 320.00 

OVV>iER INFORMATION 
Phone: 

l l i l t 

iflH 

CONTRACTOR INFORMATION 

Bodine Environmental Services, INC., Troy M. McFate Phone:(217)519-3955 
5350 East Firehouse Rd 

DecatiirIL, 62521 
DESCRIPTION OF WORK 

lEP/V Groundwater Treatment Trailer - Pump groundwater from extraction wells in Marshall Street to tieatment 
unit in the Right Of Way of Sewell Street. Plfin Review 09-0905 

FEES 

TcialFees:$0.00 

CONDITIONS 

9'22/2009 9:18:26AM 

9/22/2009 1:29:31PM 

Total Paid:$0.00 

PublWorks 

Building 

Balarce:$0.00 

rlundberg 

ssommer 

Pass 

Pass 

Permit is for new trailer/equipment pad for groundwater treatment. Call for footing inspection and final 
inspection. Separate permits are required for trade work (i.e. electrical). 
9'22/2009 1:29:31PM PlanZonmg balegria Pass 

construction of pump groundwater building (mobile) will be a minimum of 3' from leased property lines, ok 
per 1C 
9/22/2009 1:29:31PM PublWorks rlundberg Pass 

IfW 

Fonni^ Esl.Ol/Ol (Revised 08/08) 
Page 1 / 1 

Printed On: 10/6/2009 2;20:21PM 

http://3rdil.gov


Ili^filli 
City of Rockford, I l l inois 
Corimunity & Economic Development Department 
Co''structiori and Development Services ^-,. 
42!) East State St-eel, Rockford, IL 61104 ^ J ' 
PM-ne: '815) 987-5550 Fax: (815)967-4243 TDD (815) 987-5718 

w... . . . rocfo di, 30V BUILDING PERMIT APPLICATION 

Commercial, Industrial or Multifamily Dwelling Units 
Plan Review#: Applicant to complete sections l-VIII (pages 1-3) APP. t 

^ 
"Tg. 

i n _̂  Project & Owner Information 
Pr eject ^ ^ ^ 
St ' jet Address ; 2 ^ & S" ^ ^ U ^ S t l ^ h> rv8 f S T 

P.I.N. 

Prcject / ^ 
^ ^ ./*^cri'a».2£> c^&oiM^Hi^A-rm (J f^ / t f i t iM^r^^ i^ SA *' '•/ J ' f-iplilFUit^ 5W. 

Owner's , Phone Fcix 

Owner's 
Acclress f i > Z { /VV- 6 'kArUa i ^ U & f J V ^ O * 

City 

' A 9 T S^d4y<i^^sret^ 
state 

J I Z . 
Zip 

II Type of Improvement & Construction Information 
A. "ype of improvement (check all that apply) 

[^iQew Building 

n i-oundation Cnly 

D /Addition 

D Remodel/Alteration 

D Repair 

D Interior Demolition 

D Change Of Use 

From 

To 

n Relocation of Structure 

D Temporary Struct. 
(>120sf&<180days) 

Existing Use 

M 
Proposed Use .__ 

Des^cribe ful l 
scope of w o r k ' ; u w | > 6!ggt.c»JSlAJ..^Tf g F t f « K E y T T Z A f T J b ^ ^ U ^ E L C S X»J M ^ i t S M L C SJggC- 'T f O J R C A T ^ ^ f v ^ T 

I'iKivT 3 J J THc RXi f t f r -oF-w^^^ o f ^ ix^a.L SrefeT" - Z O C T Sa*^rtt- SVigger-
B. c:onstructior Type 

l-A Non-Coml:jstible, 
Protected 

l-B Non-CombustiDle, 
Protected 

D ll-A Non-Combustible, 

Protected 

n ll-B Non-Combustible, 
Unprotected 

D III-A Non-Combustible 
Exterior, Protected 

D lll-B Non-Combustible 
Exterior, Unprotected 

D IV Heavy Timber D V-A Combustible, 
Protected 

^ V - B Combustible, 
Unprotected 

C. Use Group / Occupancy Type 

n A-1 Assembly Theaters, 
With Stage 

G A-1 Assembly. Theaters, 
Without Stage 

D A-2 Assembly, Nightclubs 

C A-2 Assembly, Restaurants, 
6ars, Bancuet Halls 

C A-3 Assembly, Religious 

L" ',-3 Assembly, General Com. 
Halls, Librjiries, Museums I imia, i-iuicii PCS, iviLiscuiiis 

D. E.uilding Height & Floor Areas 

C A-4 Assembly, Arenas 

G B Business 

• E Educational 

D F-1 Factory & Industrial, 
Moderate Hazard 

D F-2 Factory & Industrial, 
Low Hazard 

D H-1 High Hazard, Explosives 

D H-234 High Hazard 

D H-5 HPM 

D 1-1 Institutional, Supervised 

D 1-2 Institutional, Hospitals 

D 1-2 Institutional, Nursing Homes 

D 1-3 Institutional, Restrained 

D 1-4 Institutional, Daycare 

a M Mercantile (Retail) 

D R-1 Residential, Hotels 

D R-2 Residential, Multi-Family 

Specify # Units 

CJ R-3 Residential, Townhomes 

Specify # Units 

D R-4 Residential, Care/Assisted 
Living Facilities (6-16 Dec) 

D S-1 Storage, Moderate Hazard 

D S-2 Storage, Low Hazard 

J ^ U Utility, Miscellaneous 

Grade al 
Enuarci;) to Top .^ 
of Highest Roof:._5 f t . 

Buil.Jinc -
Width:..? _ f t Length: T ^ ft 

Bassment? D Yes ^ ' N o 

NufTiber of Stories , 
Above Grade: i 

in 

Floor Area 
Square Fa«t (sf) 

Basement 

1 " Floor 

Mezz./Other 

Existing Remodel/Alteration New / Addit ion 

3 2 , 0 

TOTAL. ALL FLOORS 

TOTAL per f loor 

J 2 « 

12.€> 
III. Construction Valuation 

• > ) < Tot; I Cost of Project (ALL TRADES) 

(La:or, t,1ate-ials Overhead & Profit): $ ?^&., 3 0 Expected / / Expected 

^ ^ D start Date:^*^/ • S ' / Z t f o ^ Completion Date: / / i r /2«e^ 
City cf Rcck'ord Eij.ldfqi P e n l Arc ication Rev. 1 i r 7/2008 Page 1 of 3 
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• I I 

IV. Designated Responsible Party for Payment of Permit Fee 
Rols- in Project 
(i e general coot-actor, owner, etc.) 6>-5«-̂ 2^£_ OA/T124C7&R 

r^4T^ 

v. Deferred Submittals 
Is pioject to be suomitted 'n 

phases? D Yes i M l o 

If Yes, designate the Design Professional in Responsible Charge (DPRC). The DPRC Shall review the 
deferred submittals and fonward them to the Code Official with a notation indicating that the documents have 
t)een reviewed and been found to be in general conformance with the building design, (i e. MEP dwgs) 

A. Design Professional in Responsible Charge (DPRC) 
NafTie Company 

Phoie Fax Email 

VI. Construction Documents 
A. Architect 
Archtect 

ofRscord U . , /C fv t -»€ i -C S A M Q H^ 
Company o 

QiM.p t^o>A- ^ M ^ j^gr 
Add-ess 

.°ES S . W > c ^ g £ l ^ . , s rE . Cg^g' 
Cily^-^ state Zil I ftlsiCSts. 

Phcne Fax 

gl2.~^^tc-5j22^ 
Email 

^ / ^ i ^ & WVjJ e - C<i- M . £ » i ^ 
B. ethers 
Stni:tural 
Enc) neer 

Phone Email 
or Fax 

Mechanical 
Engneer 

Phone Email 
or Fax 

Elertrica; 
Engineer 

Phone Email 
or Fax 

Pl jnb ing 
Enciineer.'Designer 

Phone Email 
or Fax 

Fire Suppression 
Engineet 

Phone Email 
or Fax 

Fi'e Alarm 
Encimeer 

Phone Email 
or Fax 

Civil 
Enqinee' 

Phone Email 
or Fax 

VII. Contractors 
A. (Seneral Contractor 
Coriiact 
Person \^!>^i .^A'~?=r4-T'E 

company 
l5ot::g:K>e V>JUXSo>J t̂ ig>>.iT/A U ^ e i Z ^ ^ ( Z S j .37V C . 

Adcliess 

=>3'^i>k£. ^XJtCHfftA.S£ K > . 
St.ate 

^-t-
Zip 

Phone 

2 ' 1 ' S H - 3^st 
Fax Email 

^ i ' 7 - g'4t(-Z«S«<' ^ ^ t rft-+? )*c^iV»-e3-fg'arCC5^. C a i ^ 
B. f/echanical Contractor (City License and Separate Permit Required) 
Coniractor ^_, Phone 

>!'F-23*/~«^tf» 
License # 

o^s-?-!! 
C. Refrigeration Contractor (City License and Separate Permit Required) 
Cor;tractDr Phone License # 

D. t:lectrical Contractor (City Registration and Separate Permit Required) 
Cor.lractoc •, » — • 

k 
Phone Registration # 

E. Plumbing Contractor (State License and Separate Permit Required 
Con ractor Phone License # 

F. F ire Sprinkler Contractor (State License and Separate Permit Required) 
Con'ractor Phone Lic:ense # 

G. Fire Alarm Contractor (City Registration and Separate Permit Required if NOT Electrical Contractor Above 
Corr ractor Phone License # 

Cii>- 3- Ro.:k-iro Eund.nfj Permit Anp ication Page 2 of 3 



APPLICANT'S CERTIFICATE 

Must be completed, signed and dated for permit to be processed. 

Vlli. Applicant's Certificate 

As ov̂ n̂er or authorized agent of the project for which this application is being filed, I hereby certify: 

1. The description of use and information contained on this application is correct and; 

2. The structure will not be occupied or used until all known code violations are corrected and a Certificate of 

Occupancy is issued by the Building Department and; 

3. The project, if permit is granted, will comply with all requirements of applicable City Ordinances and pay all fees 

required by such ordinances and; 

4. The project will be constructed in accordance with the released documents [draiwings and specifications] and 

applicable codes and ordinances of the City of Rockford and; 

5. Any cnanges to the released documents will be filed with the City of Rockford Building Department and; 

6 Another application will be submitted at such time as the described use may change. 

7. No error or omission in either documents or application, whether said documents or application have been 

approved by the Code Official or not, shall permit or relieve the applicant from constructing the work in any 

manner other than provided for in the Ordinances of this City relating thereto. 

8. if other than the owner, I am certifying that the proposed work has been authori;zed by the owner of record and 

that I have been authorized by the owner to complete this application on his behalf. I will be acting on the behalf 

of the owner as his: 

C Architect D Engineer ^ [Contractor • Agent D Other_ 

Nane 

n .Check 
If 0/vreri ; to^ ĵ M . PX'^ pyyrc 

Title 

XA«xeeT ^ W M ^ A 6 < . R -

Conpany Phone 

;:)&t:ax.'£ C''^'^^a,v*^€'/uT>iL- -^awicer-/(MC .S-, (^ 'Sl l - ^'^^^" 
Strciet Address 

D J ' T ' ^ C - hzECrtcusC h ^ -

City State 

XL-
Zip 

Sicnature 

y / 

• • • ' ' — I • • ' l '< " 9 ' • • 

Date 

9- f -Zo^f 
C>iy J Rccklord B j j la i f ' ; Permit ApDJicat^an 'L-'- Page 3 of 3 
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Ci t / o f Rockford , I l l inois 
Commuriity & Economic Development Department 
Conj truction and Development Services 
425 East State Street, Roc;<ford, IL 61104 
Phore: (815) 987-5550 Fax: (815) 967-4243 TDD (815) 987-5718 
Wei) w\\\v.rockfordil.gov 

•• f i r ">i,( 

Building Code Section Clearance Form 
(To be completed by Staff) 

Hill 

PERMIT IS SUBJECT TO THE FOLLOWING COMMENTS 
• F'ermit nolder(s) shall call for all inspections - see attached Inspection list. 

C A separate permit is required for electrical/fire alarm work and shall be performed by a Registered Electrician. 

C Construction Documents shall be submitted for elecfrical/fire alarm work before an electrical permit is issued. 

Z A separate permit is required for plumbing work and shall be performed by an IL Licensed Plumbing Contractor. 

Z Construction documents shall be submitted for plumbing work before a plumbing permit is issued. 

II A separate permit is required for mechanical work and shall be performed by a Licensed Mechanical Contractor 

C Construction documents shall be submitted for mechanical work before a permit is issued. 

D A separate permit is required for refrigeration work and shall be peirformed by a Licensed Refrigeration Contractor 

D Construction documents shall be submitted for refrigeration work before a refrigeration permit is issued. 

C A separate permit is required for fire suppression work. 

C Construction documents shall be submitted for fire suppression work before a permit is issued. 

• See plan review # _and response letter(s) from the designer. 

Building Permit #: 

Foi ndation Perm : #:_ 

Of|-er Partial Peri-nit #:. 

Othdr Partial Peniit #; 

Approved By:_ 

Dale;: 

Plan Review Fees: 

Foundation 

Building 

Mecfianical 

Electrical 

Plumbing 

Fire Suppression 

(see fee schedule for rates) 

(SF) X 

Building Permit Fee ?_ 

Processing Fee $_ 

Subtotal $_ 

Tech Fee $_ 

Total Fees: $ 
[invoice Nc _ 
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Cit/ of Rockford, Illinois 
Conmunity fx Eccnomic Development Department 
Corsitruclion and Development Services 
425 Hast state Street, Rockford. IL 61104 
Phcne: (.815) 987-5550 Fax: (815) 967-4243 TDD (815) 987-5718 
Weij: www.rockfordil.gov 

Planning & Zoning Clearance Form 
(To be completed by Staff) App.n 

Project Information 
Project 
Adcress 

P.IN. # Zoning 
District 

Site Plan Review 

II Ml 

i l l 

Is trere a Special 
Usij Permit"' D Yes 

DNo 

Were 
Variations 
Granted? 

D Yes File No.. 

D No Date: 

Does the Liquor 
Advisory Board 
(L.A.B.) a Ho 
Process Apply? 

D Yes File No. 

Date: 

Required Setbacks 
(fee.) 

Proposed Setbacks 
(ferr) 

North: 

North: 

East: 

East: 

South: 

South: 

West: 

West. 

Bu Iding Heigfit (grade at 
from doc to highest roof, or 
me:hanical or arcnitectural appurtenance): 

Is the height of the 
structure under allowable limits? 

feet 

D Yes D Existing 

DNo 
Is s Site lllurninalion Plan 
Rec|jired? D Yes 

a No 

D Shown 

D Not Shown 

Is a Trash Dumpster Enclosure 
Required? n Yes D Shown 

• No D Not Shown 
Is Sijnitary Sewe- Required? D Yes 

n N o 

n Existing Is City Water Required? 
D Yes D Existing 

n No 
Are ^ublc Sidewalks Required? 

D Yes 

DNo 

n Existing Is Off-Street Parking Required? D Yes D No • Existing 

Required Provided 

Do tfie Following Apply? 
Is th 3 property „ 
located in the '-' ^^^ 
Enterprise Zone? G No 

Does the Historic 
Preservation 
Ordinance apply? 

DYes 

D No 

D Yes Is a Public Works 
Dept Clearance 
Required? • NO 

Staff Comments 
'III t 

Paving 

Landscaping: 

ALL. REQUIRED PAVING, SIDEWALK AND LANDSCAPING MUST BE COMPLETED PRIOR TO ISSUANCE OF THE 
CEIUIFICATEE OF OCCUPANCY. 

Zorinq Clearance*: 

Zoring 
Cle.arance Bv: 

Date: 

Review Fee 

Other Fee 

Total Fees: 

$ 
$ 

$ 
[Invoice No . ] 

http://www.rockfordil.gov
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Jon Hollsnaar, PE 
City Engineer 

Public Works Dapartment 

RIGHT OF WAY PERMIT APPLICATION 
(To tunnel, bore, excavate, dig or other 3ucb work io City itrcet, alley, sidewHik, terrace or other public right-oF-vi^y) 

IE O- AFPLlCATIOhf) ^_^ 1 
(APPt.rC'NTN'AME! (PLEASE PRINT) 

n LITH.-^ rOVTANY OR byCONTRACTOR OR H HOMr-0Wl't£R 

(IS APPL ::ANT) fCHHOC ONE BOX) 

2, 
(IF BUILT BY A CON-(KACTOR-<jIVJ; NAME) 

(ADDRESS) 
i f 

(APPLIC.'J^ ADDRESS) ITLEASE PRINT) €/s-/ijM^d 
(PHONE) (FAX) 

CPKONSi 

%r./y' '^ 
sn^.4ua^K.^ S > i ^ e e / k e ^ ' ^ S^turc*^ -Snr (APPi.i7/Vhrr siGiWruRE) 

Tlic abo\ ; jpplicir: hereby agrees to perform Ihe work in accordancr with llie provisions and as set farth m Chapirr 26 as revised, of llie City of 
Ro£)cfor<l, Code of Ordinance. TmHic control will be in asoordancc wilJ> Chap. P ofthe Illinois Highway Stantbirds Miaual. ^ ^ 

^J^^Tyjii Z " t^orCpj>cxr/u& ^ Ê UmtscAL TO u^cec. w^ucf FytoH fjjcr'/KT '̂bvî lA/nM9* â - ^a r r 
fDF^^CRr^ONOF 'AORK) jiEXAMPLES. BURY U.V OF 4" GAS MAIN; ACCESS MANHOLE; CLT ROAD TO INST ALj^eV/ER/WATTR SF.RVICP, ETC ) 

^Cf?e»^'f'*«fft4uST:/u^ilgiijcu flf CoKplKtm-B^ ir. &-PAVEMEm- D ALLEY DSIDIJWALK Q TERRACE D CURB 
rLOCATi:«0FW0fix; - HOUSE ADDRJ-SS & STREET NAME . 

TYPE OF P A V E M E N T D C O N C R E T ; ,fih*5PHALT D B R J C t 

LOCATED PP-TWERN T H E S E T W O SIDE STTflEETS) 

CLOCATi: 

rWOR); I:. 

(DA TP. WORK WIL L BS DO)IE) 

f^y-f^^^yT- «-J=<t- g'f s- i iMfuT.!^ ^C^K^ te» (4y<>ar .y<>>'M^' J 
an cuTTnJG OR DIGG.'WG D-J PAVEMEI-TT GIVE DIMHNSIONS OF CUD 

/ ~^ a.m.j? p.m 
(ESTIMATED WORK HOURS) 

gh ' fe 'S n NO 

(WILL TRAFFIC COKTF.OL BE PR0V1DEDV)_ 

...&EQ_JIbES 
fHA3 STREET BEEN PAVED IN THE LAST 5 YEMiRl) 

(ALL CU ;.BS f*JST BE SAW CtJT. IF UPOM IWSPECnOH THE CURB IS FOUHD TO HA VE BE BROKEN. RtTJOV.U. OF Af'PROAOI. PROPER CURB 
c u r ANT) RErNSTALLAnot-r OF APPROACH WTI.L BE MADE BY CONTR.'LCTOR AT }iO COST TO TIIE CITY OF ROCKFCRD TEMPEPARY REPAIR 
MUST SF FOLLOWED BY PERMANEtT REPAIR.) 

N O T E : E.XCAVATTNG, CUTTING OR DIGGING O F O T Y STREETS IS P R O f f l B I I T D F O R FIVE YEARS AFTER P.\VING 
UNLESS W O R K IS AN E M E R C E N C V AND THEI>f OIVLY BY PERMISSION O F CITY ENGINtSER-
PLEASF, USF T H E PRAWTNG ON T H E BACK OF T I P S FORM T O SHOW YOUR W O R K . 

PKOOf O F INSURANCE AND BOND W I T H a i Y R E Q l r t B E D 
ONTi & T W O FAJVJILY CONSTRUCTION: $ 20 
M U L T l FAMILV (BEYOND I & 2 FAMILY): $ 20 + $ 3.00 P E R F O O T O F C t « B CXrr 
C O M M E R O A L & M D U 5 T R I A L : $ 20 + S 3JW PER F O O T O F CURB CUT 
(S2U icspcclion fccyjwived f o r ^ u b l k Utility Compaoics) , _ , 

_ y/zo9 %. 
(TNTEB,NAL 
(APPftCi 

1403) 
L i e WORIKS D E P T J (DATF. OF APPROVAL) .iFEE.J_ 

Clly of FiocKford, Illinois USA 
125 Es.sl Slale SIreel Rockfoici Illinois 51104-106S USA 
(8l^)<)i37-i;.';70 (ev;) 967-7058 lax www.rockfordll.gov 

http://www.rockfordll.gov
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Appendix B 
Test Reports 

CDM 



Mwif « • • • • 

DATE: H-May-OT 

Producer fannbe 

Material Code 

• S Nam* 
'Jumber -• 

Sihiminous Mixtuie Design 

L£b prefiarifig I'-i dcsitpi 7 fPFJ-Ul^tc) 
16Bfi-25 IRBT 

00BrT1031 

PP 

©HIMTZQuar fV 
1 19514R JHMAN5GREC SURFACE fl05 m m D 

<— Plant Locadon 

Agg No. 

S.iuicB ( PROD ) l ) 

. ( MAMr:) 

( i - o t ; ) 

1 ADD. INFO) 

#1 _ J 

- i io iz -a ; _ 

R S S s 

NIMTZC 

109-170'Gta/ 

_ 

-

;iggi egale B (nd 
58.5 

« 

0.0 

M 

0.0 

M 

03IIFM20 

520H-B9 

R S & G 

N M T Z a 

109-170-Gr«y 

12.S 

#5 

037aFM01 

52010-14 

R S & G 
N. Share 

Below Walbr 

1 Z S 

IHF 

004MFa2 

1 6 < S ^ 

Hf lT 

NIMTZ 

R A P % - > 
AC in R A P - > 

1.5 

RAP 

01TCM16 

1616^25 

R B I 

NIMTZ 

2006-2007 

1S.0 
5.4 

15.0 

ASPHALT 

10123 

1757^)5 

SENECA 

LEMOMT 

1.D0.0 

82BIT2292 

19514R N50 REG SURFACE 9.5 D 

Agg No. 

Sic\ c Size 

3M- ( lg .0mm) 

I B - (12.5l i ir i) 

:<re- ( o 5 ^ m ) 

So .4 (4 .75 i i r i | 

W3.a(2.3Smm) 

N.i.16(1.18n~lii 1 

No.30 ( BOOll-n ) 
No.Sn ( ̂ OOp-n ) 

N, i .100|150)m P 

^cJ^O!l(75^!m) 

«1 

100.0 
100.0 

mo.o 
91.0 

35.0 

-1.0 

3.0 

2.a 

Z.6 
2.5 

2.4 

92 

100.0 

100.0 

100.0 
100.U 

100.0 

130.0 

100.0 

130.0 
100.0 
100.0 

13O.0 

i 3 

lOd.O 
100.0 

100.0 

100.0 

100.0 

100.0 

100.0 

100.0 
130.0 

mo.o 
loo.o 

M 

100.0 

100.0 
100.0 

100.0 

100.0 

as.o 
53.0 

3Z0 
10.0 
ILO 

4.1 

«5 

100.0 

100.0 

loo.o 
100.0 

oa.o 
89.0 
81.0 

C1.0 
13.0 

2.0 

0.2 

MF 

KO.D 

100.0 
100.0 

100.0 

100.0 

100.0 

100.0 

100.0 
100.0 
95JI 

SSil 

RAP 

100.0 

10O.0 
100.0 

9G.0 

67.0 

44.0 

32.0 

24.0 
iT.n 
13.0 

9.0 

Aggregate 

Blend 

100.0 
100.0 
100.0 

95.9 

56.0 

32.3 

24.8 

1B.4 
9.4 
B.I 

4.6 

IDOT Veri l iMllcin, Lab #0091X1031 

MP Prepared By RBT ; L a b f 07RBT0002-
Plixturc Composition 

SpeciDcalion 

100 

90-100 

2B.6S 

2S.43 

10-32 

4-15 
:l-10 

4-6 

FORMULA 

100 
100 
100 

96 

5T 

32 

25 

18 

9 
B 

4.6 

FORMUUK RANGE 

MIn Max 

52 

27 

5 

3.1 

62 

37 

13 

E.1 

Dull, Sp Gr 
Apparent Sp Gr 

Absorpfion, % 

2 B09 

2.70 

I.OOO 

1 ooo 

1.00 

1.000 

1.000 

1.00 

2.640 

2.T76 

IJ-O 

2.610 

2.670 

1.00 

2.750 
2.7S0 

2.600 

2.7M 

1.00 

SP GR AC 

2.625 
a.7B0 

1.72 

1.032 

Dust/At; 

Ratio 
0.77 

SUMMARY or- SUPERPA\n: GTl l\ATORY DESIGN DATA BITUHINOUS MXTURE AGEOl ] HOURS @ I 300F I 

AMOUNT OF AGED RAP AC| o i T " 

VIRGIN AC| 6 . ~ 

3A^A(orN- in t . 

M K 1 

MIX 2 
MIX1 

MIX 4 

6 

•iC, %Mr 
5.5 

r,.o 
65 

7.0 

1 ! 
1 Gmb ) 
2.147 

5.170 
: .171 

:.193 

(Gmm I 
2.499 
24B3 

2.463 

2.455 

( P a ) 
14.1 
12.6 

11.9 

10.7 

VT4A 
22.7 

2 2 J 
22.7 

2 2 J 

VFA 
38.1 

43.4 

47.7 

5 2 J 

Vbe 
8.SS 

9.69 

10.82 

11JS 

Pba 
4.16 

4.61 

5.14 

$.49 

Pba 
1.42 

1.48 

1.45 

1.63 

DA lA fo rH-Jes . 

MIX 1 
MI,X 2 

M « 3 

MIX 4 

50 

5.5 

6.0 

6,5 

7.0 

I G m b ) 

5 368 

; .391 

;,399 

2.422 

(G-nm) 

2.499 

2.483 

2.463 

2.455 

( P a ) 

5.2 

3.7 

2.6 

1 J 

VMA 
14.8 

14.4 

14.6 

14J! 

VFA 

64.E 

74.1 

62.2 

90.7 

Vbc 

9.54 

10.68 

11.96 

12.8B 

Pbe 

4.16 
4.61 

5.14 

. S.4S 

Gsa . 

2.724 

2.728 

2.720 

2J39 

Pba 

1.42 

1.48 

1.45 

1.B3 

OPTIMUM DESIGfl PATA @Hdcs: 

RETIARKS: M=H = .f l%: V 

NUV3ER OF 
GTf RATIONS 

- 1 50 1 

ay Re quire Use cF Plant Dust Loss System 

% A C 

5.91 

5.9 

G m b 

2J87 

6 m m 

2.486 

»V0II>» 

( P a ) 

Target 

4.0 1 

V M A 

14.5 

V F A 

72M 

Gse 

; L 7 2 8 

G s b 

2.625 

T S R 

0.39 

THsted b y : 

Rr5vfewed by : Final Approva l : _ 



m t m iMiMi liMiH miiMii 

DATE: 18-May-07 

I'rodLicpr Ki i 

i)dp fliirnb^T --

Pituii l ir iouc Mixhirp Desiqn 

Design Number : > 

Lah prcpaiirg Un desiqn 7 (PP.FLX.EIC) 

16116 25 ROCKl ORD BLACKTOP 

O0BIT1036 

PP 

@ NIMTZ QUARRY 

19 512R HMAN50RECBl f JDERCSE19 .0mm 

<—Plan! Locnt ioi i 

A.iq t lo . 

Size 

Soiitco ( PROD p ) 

( N A M E ) 

( L O C I 

(ADD. W O ) 

ffl 

C12CM11 

:2012-69 

r t s t G 

|JIM1?.Q_ 
100-'7O-G7e" 

Aqgr=:gale Ble 

f 27.0 
nd-

"1 

HZ 

032CMI6 

52CI2-69 

R. '5&G 

Ninrz Q 
1119-170'Grai 

36.0 

n * 4 

038FM20 

52012-69 

R S & G 

NIMTZ Q 

1C9-170'Grey 

US 

037FM01 

52010-14 

R S & G 

N. Shore P 

MF 

004MF02 

1686-25 

RBT 

NIMTZ Q 

Below Water l 

RAP v. - > 
AC in RAP - > 

0.0 8.0 8.0 1.0 

RAP 

017CM16 

1686-25 

RBT 

NIMTZ Q 

2006-2007 

20.0 
5.4 

20.0 

ASPHALT 

10125 

1757-05 

SENECA 

LEMONT 

100.0 

Agg r io. 

Sieve Size 

1 " (25.0mrn) 

3/1-( 19.0mm) 

i n - ( 1 2 5 m m ) 

318-(9.5mm) 

Hr . t (^.rSTim ) 

No.a ( 2 36mm ) 

N o . l 6 ( 1 . i e m m ) 

No.30 ( GOOijm 1 

N o S 0 ( 3 0 n u m ) 

No.lOO ( 150| j i i i ) 

Nc.20l)( rSiliiLJ 

» t 

100,0 

73.0 

23.0 
0,0 

4.0 

3.D 

3.0 

:.s 
?.6 

7.S 

2." 

H2 

100.0 

100.0 

100.C 

!H.0 

35.0 

4.0 

3.0 

2.8 

2.6 

2.5 

2.4 

* 3 

100.0 

130.0 

1M.0 

loo.o 
100.0 

110.0 

100.0 

100.0 

100.0 

100.0 

100.0 

#4 

100.0 

100.0 

100.0 

lOO.O 

100.0 

86.0 

53.0 

32.0 

18.0 

8.0 

4.1 

#5 

10O.O 

100.0 

100.0 

100.0 

9S.0 

89.0 

B1.0 

61.0 

13.0 

2.0 

0.2 

MF 

lOO.O 

100.0 

100.0 

loo.o 
100.0 

100.0 

100.0 

100.0 

100.0 

95.0 

85.0 

RAP 

1O0.O 

1O0.O 

1O0.O 

96.0 

67.0 

44.0 

32.0 

24.0 

17.0 

13.0 

9.0 

Aggregate 

Blend 

100.0 

92.7 

79.2 

72.2 

43.9 

26.1 

20.0 

15.0 

e.5 
5.9 

4.5 

Bulk SpGr 

Apparent Sp Gr 

Atysorptian, "A 

SUMMARY OF S'JPnP.PAVI; GYRATORY DESIGN DATA BITUMINOUS M l j a U R E AGED 

DAT/t for H-i' i l. 

MIX1 

MIX 2 

m i x ; 

MIX 4 

DAf iVforN- i les, 

MIX1 

MIX 2 

MIX J 

MIX- l 

f.C, %MI> 

(1.5 

5.0 

5.5 

•1.5 

5.0 

5.5 

6.0 

82BIT2289 

19512R N50REC BINDER CSE 19.0 

IDOT Verification, Lab « 0OBIT1036 

MP Prepared By RBT ; U b #-07RBT07RBT0003" 

Mixture Composit ion 

Specllication 

100 

82-100 

59415 

21-50 

2 0 3 6 

10-25 

4-1Z 

3-9 

3-6 

FORMULA 

100 

93 

79 

72 

44 

26 

20 

15 

9 
G 

4.5 

FORMULA RANGE 

Min Max 

73 

39 

21 

5 

3.0 

85 

49 

31 

13 

6.0 

3.507 1 

2.795 
2,60 j 

2.614 

2.809 

.-?.70 

1.000 

1.000 

1.00 

2.640 

Z776 

1.70 

2.610 

2.679 

1.00 

2.7S0 

2.750 

ijOO 

2.660 

2.760 

1.00 

S P G R A C 

2.624 

2.781 
1.74 

1.032 

Dust'AC 
Ratio 

0.95 

AMOUNT OF AGEO RAP AC | 1.08 " ~ | 

I 1 I HOURS @ I 30D"F I VIRGIN AC| 4.2 I 

L 
( f i m b ) 
2.165 

2 172 

2,195 

2.195 

( G m m ) 

2.538 

2.515 

2 504 

2.491 

( P a ) 
14.7 

13.7 

12.3 

11.9 

VMA 

21,2 

21,4 

21,0 

21,4 

VFA 

30.8 

36.2 

41.1 

44.4 

Vbe 

6.52 

7.73 

8.63 

9.49 

Pbe 

3.11 

3.E8 

4.06 

4.46 

Pba 

1.46 

1.39 

1.53 

1.64 

I 
( c;mb ) 

2.383 

2.394 

2.417 

2.419 

( Gmin ) 

2,5J8 

2.515 

2.504 

2.491 

( F a ) 

8.1 

4.8 

3.5 

2.3 

VMA 

13.3 

13.3 

13.0 

13.3 

VFA 

54.1 

64.0 

73.3 

78.4 

Vbe 

7.18 

8.53 

9.50 

10.46 

Pbe 

3.11 

3.68 

4.06 

4.46 

GS3 

2.725 

2.721 

2.7;o 

2.738 

Pba 

1.46 

1,39 

1.53 

1.64 

MUHneR o r 

GVRATfOffS 

OPTIMUM Dfc'SIGN D M A'5)NdT:. 

REMARKS: M r n - 0 . 5 % 

C"-

%AC 

5.30 

Gmb 

2.408 

G i n m 

2.508 

AVOIDS 

( P a ) 

Target 

4.0 

VFA 

6il.,'i 

Gse 

2.726 

G s b 

2.624 

TSR 

0.80 

Tcslfid by ; 

Rr'view^d by • Final Approv.i l : 

http://Pp.FLX.eIc


G ^ Ri * r\„-i.«. 1 1 rt\c i'^f\r\r\ 

CONCRETE INSPECTION REPORT 

TESTING SERVICE CORPORATION 
2235 23'' Avenue. Rockford. IL 61104 Phone 815.394.2562 Fnx 815.394.2566 

Client: Bodine Environmeiital Services 
5350 East Firehouse Road 
Decatui-, IL 62521 
Attt»: Ml. Troy McFate 

Project: Southeast Rockford Source Area 4 
2630 Marsliail Street 
Roclcford, Illinois 

Date of Pour: 
Sampiefi by: 
Concrete Mixture Designation: 

October 8,2009 
A. Hendricks-TSC 
121 

TSC Project Number: 
Supplier: 

L-73,968 
Rogcis Ready MiX &. Maiciials 
Rockford, Illinois 

Design Stiength (PSI): 
Design Aii- Content (%): 
Design Slump Range (inches); 

FIELD DATA 
Location of Placeineiit: 

Slump (inches): 
Air Content 
Unit Weight (PCF): 
Conciete Temp. (°F) 
Weather; 
Total Cubic Yards Placed: 
Ticket No. 
Tiiick No ./Load No. 

3000 
3.5-5 
4 Max. 

Footings 

2 
3.7 

64 
50 
3 
62198 
65/1 

Time Batched: 
Time Placement Begins: 
Time Tested: 
Time Placement Ends; 
Water Added; 
Other Admixtures: 
Specimen Type: 
Area (Sq. in.); 

10:44 am 

3 gallons 

6"x 12" cylinder 
28,27 

:©Ei]¥ 
NOV - 9 2009 

Specimen 

13076 

13077 

13078 

13079 

Test Age 
Days 

7 

14 

28 

28 

Totfil Force 
(Pounds) 

120,710 

148,250 

166,900 

163,390 

Compressive 
Strength (PSI) 

4,270 

5.250 

5,910 

5,790 

Type of 
Fracture 

SHEAR 

SHEAR 

SHEAR 

SllhAR 

HcinMik,';-
' cc: 

• 

. ^ y . 

Autfiorized Signaldie 



« ^ „ . | » . « ^ IMM. liMttU HHIMI « - — — 

la t Number. L12S-Q&-368 
Date Tatted: 2/09 
R|var Bjiand** Annual Rytgran;: 
tonga TatiaploW Perennial Ryetirats: 
DUO festuiollum-. 
Qlber Crop: 
Inert Matter: 
WOedSaed: ^ 
Noxione WoMis: None Fmind 
•Purfty dwerrr'tnod by.growout test. 

**VM«iy Not SMeit THE DELONQ COMPANY 
I B ^ PO Box 562\ 

J r r L . CLINTOW, WI 53525 

NetWU SO U 3 
Purity Qerm OggJn 

34.00%90% bR 
*33.87M90<Hf'OR 
31.00% 90% OR 

.12% -̂' 

.90 % ;•„ 

.11% 

f.' 

AM»S78 



I i w i i 

CM 

UJ 

<I 

a. o 
H 
O 
<t 

o 
o 

^ , 

n I 

3D 

N 

Report By: 
Company: 

Report for NHnois DepartiiMnt of TranaiMilaUon 

AGGREGATE GRADATION REPORT 
M5TICIO 

Inspector No.: 
MixPlarlNo.: 
Responsible Loc: 91? 

300000 Name: 
Nanne; 

I Lab: 

Nick Hailev 

PP 

Date Sampled; 002509 

Lab Name: Wc Consftuction 

Ssq No: 001 
ConlraclNo: 

Source Na7ie:Mulfonl 
Job No.: 

SOUFtCE 

52012-77 

MAIL 
CODE 

B22CM07 

TYPE 
INSP 
PRO 

ORIGINAL 
ID 

. - . _ 

SPECIFICATION SAMPLED FROM 

SP 

WASH 
DRY 
W 

Load Out / Terminal 

SIEVE IN 

PASS % 

3 
75 

2 5 
63 

2 
50 

175 
45 

1.5 
37.5 

100 

1 
25 

94 

3/4 
19 

61 

S/8 
15.9 

45 

1/2 
12.5 

30 

3/8 
9.5 

10 

#4 
4.75 

3 

«8 
236 

# ie 
1,18 

3 

#30 
.6 

#40 
,425 

#50 
.3 

#100 
.16 

#200 
.075 

1.8 

WASH ;»oo 
1.!> 

RESUL LID' 
R p! 

REMARK 
APPR ISewer BKldinB 

SIEVE 
Engiisli Melfic 
3 

_ ^ 5 " 
2 " 
1.75 
1,5 

3/4 

rwe 
1/2 
3/6 
1/^ 
#4 

#e 

•fa 
#33 
#43 
»5D 
MO 
#100 
MOO 

SIEVE 

63 
"50; 
"45 
37.5 
2 5 ' 
19 
15 9 

9 t 
e.3 
4.T5 
2.:.6 

.18 

O.fi 
0.̂ 125 
0.3 
0_'*1 

'0 .15' 
0.(.>75 

Pan 
Tot Diy Wt. 

Tot Wash Wt 
Diff(-07E) 

ValidHv Check OK 

Reporl, Date: AugusI 26, 2009 
/FOR DTY03504 
M1504 3C Excel Verison 6.0-01.01.(« 

Indiv Wt 
l^elained 

303.0 
1789.1 
8O0.0 
800.0 
106O.2 
390.0 
6.7 

14.1 

34.8 
11.8 

5293.1 
5215.0 , 

78.1 

Accum 
Weights 

303 0 
2092.1 
2892,1 
.3692.1 
4752.3 
a 142.3 
SI 49,0 

5163.1 

.5197.9 

Accufn 
Passing 

5,7 
39,5 
54.6 
698 
898 
97.2 
97.3 

975 

96,2 

Wasl i% 

Pel 
Passing 

100.0 
94.3 
60.5 
45.4 
30.2 
10.2 
2.0 
2.7 

2.5 

1.0 

1.48 

Spec 
Mn 

100 
90 

30 

0 

Spec 
Max 

100 
100 

46 

10 

Out 
Flaa 

Rounded 
Passing 

100 
94 
61 
45 
30 
10 
3 
3 

3 

1.8 

Orig. Wet We<gl)t: 5452.3 Moisture %: 301 

<«20a/jMO): 

% Washed -200; 

(Mix Plant Only) 

Lot: 

Bin: 

1,48 

TecWInsp: 

Tested By: 

Agency: 

Copies to: 

(This is a Field/Laboratory Report for MISTIC Input) 

Nk:l< Haiev 

Nicfc Haiev 

Wc Construction 



Report By 
Coniparty; 

Report for Hlinois Department of Trartsportalion 

AGGREGATE GRADATION REPORT 

wtsnc fD 

fnspgclor Nc5.; 
Mix Plan! hki.: 
Respon5it>le Loc 

"COilOOflOO Msme: Meghan Ross 
Name 

9;' Lab: PP 

Date Sampled: 0&'27/07 

LafrName: Rockford S&G 

Seq ffo. 
Contract No: 
Source Mame: 

oni 

Mil Word 
Job Mo. 

SOL'RCE 

5r0i2-t7 

3s'ATI 

ni'^FA€l. 

TVPE (ORIGINAL 
IWSP • ID 
PRO 

SPEC ART SA^tPLEO FROM 

PR 

WASH 
DRY 
W 

• . . 

i l i r Si (EVE IW 
MM 

F-ASS '• 

1 1 
25 

3/8 
9.,5 

95 

#4 
4.75 

74 

#8 
2,36 

54 

#10 
2.0 

#16 
L i e 

41 

#30 
.6 

#40 
.425 

*I50 
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Rockford, lllitiois 

October 22, 2009 

Mr. Troy McFate 
Bodine Environmental Services 
5350 East Firehouse Road 
Decatur. Illinois 62521 

TESTING SERVICE CORPORATION 

Local Offices: 

2235 23* Avenue. Rockford, IL 61104-7334 
815,394.2582 • Fax 8ie.394.2566 

Ml 

Re: L-73.968 
Laboratory Testing of Topsoil Sample 
Southeast Rockford Source Area 4 
2630 Marshall Street 
Rockford, Illinois 

um Dear Mr. McFate; 

A sample of topsoil was obtained by you for laboratory testing. The sample was delivered to 
Testing Service Corporation's Rockford office by you on September 17, 2009 and 
subsequently delivered to our laboratory in Carol Stream for testing. Tests performed on the 
sample of topsoil (Vegetative Soil as noted in the project specification) consisted of pH and 
organic content by Loss-on-lgnition (L.0.1.) in accordance with AASHTO T267. The results of 
the lab tests, as well as the appropriate specification limits for each as provided to us by you, 
are shov/n in the table below. 

Sample 
Date 

9/17/09 

Soil 
Description 

Dk. brown 
sandy, silty 
TOPSOIL 

(OL) 

Sample 
BH 

7.26 

m 
Specification 

Limite 

5.5 to 6.5 

Sample 
--.-Organic-

Cbhteniby 
L.O.I. 

5.5% 

Organic 
Cbhterit bv 

LO.I. 
3peviflcation 

LImMs 

4% to 6% 

it has been a pleasure to assist you with this work. Please call if there are any questions or if 
we may be of further service. 

Providing n Full Range of Geotedmkal Bngbteerbtg, Eirmontiiailal Services, and Construction Materials Engineering & Testing 
Carol Stream, L • Soomington, IL • Gary, IL • DeKah, L • Gurnee, 11 • Shorewood, IL • Tmley Pdilt, IL «Roc)tford, IL 

mil 

http://8ie.394.2566


m 

CDM 

Appendix C 
As-Built Documentation 

at' 

Soil Boring Logs and Extraction Well Construction C'etails 

Extraction Well Components 

Well Valve Vault 

Site Plan 

Treatment Unit Layout 

O&M Schedule 

Operations Log Sheet 



CAMP DRESSER & McKEE 

CDM 
125 Soutti Wacl̂ er Drive, Suite 600 
Ctiicago, Illinois 60606 

Sheet 1 of 3 

B O R I N G L O G & W E L L 
C O N S T R U C T I O N D E T A I L 

EW-01 
Client: Illinois EPA 

Project Location: Rockford, IL 

Project Name: SE Rockford - Area 4 

Project Number: 1681-44102 

Dri l l ing Contractor: Boart Longyear 

Dri l l ing Method/Rig: RotoSonic/Sonic Rig 

Dril lers: Roy Buckenburger 

Dri l l ing Date: Start: 7/17/06 End: 7/18/06 

Borehole Coordinates: 

N 2,030,769 21 £2,594,722,99 

Development Date: Start 7/20/06 End 7/24/06 

Surface Elevation (ft.): 730,58 

Total Depth (ft.): 65 

Depth to Initial Water Level (ft. BGS):31,5 

Development Method: Surge and Pump 

Field Screening Instrument: PID 

Logged By: Daniel Cooper 

Top of Riser Elevation (ft.): 730,34 

Sample 
Number 

: O) 

c 

E CT Q) (0 
Q. 0 

o — 
5<° 

•5.2-
E S 
W 8 

ID 

cr 

I? 
rn "> 

Q 

Material 
Description 

Elev. 
Depth 
(ft.) 

Well Consfruction 
Detail 

SN 

SN 

0.7 

1.6 

2.1 

1,9 

60/60 

20/1211 

SP 

SM 

SP 

SP 

Top 

730.6 

Protective Casing 
of Riser @ 730,34 ft. 

Ground Surface 
Asptialt and gravel 

Fine SAND, brov\̂ n to dark brown, little 
medium sand and silt, loose, moist, no 
odor 

Sandy SILT, dark brown to very dar1< 
brown, trace gravel, loose, slightly 
moist, no odor 
Fine SAND, dark orangish brown, some 
medium sand, no fines, loose, slightly 
moist, no odor 

Fine to medium SAND, light yellowish 
brown, well sorted, loose, slightly moist, 
no odor 

C;oncrete to surface 

6-inch, Schedule 80 
PVC casing 

725,6 

720.6 
10 

(dement - Bentonite 
Grout (Aquagel 

Gold Seal -
Bentonite powder 

and Portland 
cement) 

715.6 

I 730.1 
ro.5 

727.6 
3,0 

EXPLANATION OF ABBREVIATIONS 
o o 
s 
r 1 

D-

S 
< ? 
? 
oa 
- 1 

DRILLING METHODS: 
HSA -
SSA -
HA -
AR -
DTR -
FR -
MR -
RC -
CT -
JET -
D 
DTC -

HolowStarn Auger 
Solid Stem Auger 
Hand Auaer 
Air Rotar> 
Djal Tub.; Rotary 
Foam Roary 
Mud Rotarv 
Reverse C'rculation 
Cable Tool 
Jetting 
Driving 
Onll Throfjgh Casing 

SAMPLING TYPES: 
AS -
OS -
BX -
NX -
GP -
HP -
SB -
ST -
ws -
OTHEF 
AGS -

Auger/Grab SampI 
California Sampler 
1.5" Rock Core 
2.1" Rock Core 
Geoprobe 
Hydro Punch 
Split Spoon 
Shelby Tube 
Wash Sample 

Above Ground 
Surface 

REMARKS 

Reviewed by: Date: 



CAMP DRESSER & McKEE 

CDM 
125 South Wacker Drive, Suite 600 
Chicago, Illinois 60606 

Sheet 2 of 3 

B O R I N G L O G & W E L L 
C O N S T R U C T I O N D E T A I L 

EW-01 
Client: Illinois EPA 

Project Location: Rockford, IL 

Project Name: SE Rockford - Area 4 

Project Number: 1681-44102 

t >, 
roh-
t/) 

Sample 
Number 

0) (0 
a . <B 

S c o — 

a.£-
E 5 

CO 8 
0) 
a: 

^1 

O 

Material 
Description 

O 

Elev, 
Depth 

(ft.) 

715,6 

Well Construction 
Detail 

SN 

SN 

SN 

22 

0.8 

2.3 

3.2 

4.1 

4.4 

2.5 

0.8 

0.9 

1.1 

SP Same as above 

Fine to medium SAND, light yellowish 
brown, trace gavel, loose, slightly moist, 
no odor 

20/120 

20/12( 

20/12(1 

SP 

Same as above 

Wet at 33 feet bgs 

Coarse SAND, light yellowish brown, 
moderatley sorted, subangular grains, 
loose, wet, no odor 

15 

Bentonite Seal -
medium chips 

710.6 
20 

705.6 
25 

700.6 
30 

695.6 
35 

690.6 
40 

685.6 

tf90 Red Flint Filter 
Pack Sand 

#30 slot V-wire PVC 
screen 

707.6 
23.0 

. 705.6 
'"250 



CAMP DRESSER & McKEE 

•M 

CDM 
125 South Wacker Drive, Suite 600 
Chicago Illinois 60606 

Sheet 3 of 3 

B O R I N G L O G & W E L L 
C O N S T R U C T I O N D E T A I L 

EW-01 
Client: Illinois EPA 

Project Location: Rockford, IL 

Project Name: SE Rockford - Area 4 

Project Number: 1681-44102 

n 

SN 

Sample 
Number 

01 
E ,3> 

•«-' T I ^ 
" ro Q 

0.3 

SN 

0.2 

0) (/> 
a . <D 
« o s c o — 5 to 

E § 
W 8 

0) Q 

SP 

20/12(1 

0.4 

06 

20/12(1 

Material 
Description 

Elev. 
Depth 
(ft) 

685,6 
45 

SP 

GP 

SP 

ML 

CL 

Coarse SAND, light yellowish brown, 
with fine gravel, subangular grains, 
loose, wet, no odor 

GRAVEL, with coarse sand, loose, wet, 
no odor 

Medium to coarse SAND, light yellowish 
brown, trace gravel, loose, wet, no odor 

Very fine Sand, light yellowish brown, 
well sorted, loose, wet, no odor 

CLAY, dark gray, clay with some silt, 
very stiff, mcxierately plastic, no odor 

^ ^ 

'0)' 

<-

680.6 
50 

Well Construction 
Detail 

675.6 
55 

670.6 
60 

665,6 
65 

660.6 
70 

655.6 

1 foot sump 
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C A M P DRESSER & McKEE 

CDM 
125 South Wacker Drive, Suite 600 
Chicago Illinois 60606 

Sheet 1 of 3 

B O R I N G L O G & W E L L 
C O N S T R U C T I O N D E T A I L 

EW-02 
Client: Illinois EPA 

Project Locat ion: Rockford, IL 

Project Name: SE Rockford - Area 4 

Project Number: 1681-44102 

Dril l ing Contractor: Boart Longyear 

Dril l ing Method/Rig: RotoSonic/Sonic Rig 

Dril lers: Roy Buckenburger 

Dril l ing Date: Start: 7/18/06 End: 7/19/06 

Borehole Coordinates: 

N 2,030,740.85 £2,594,724,99 
Development Date: Start 7/24/06 End 7/26/06 

Surface Elevation (ft.): 730.56 

Total Depth (ft.): 65 

Depth to Initial Water Level (ft. BGS):31,5 

Development Method: Surge and Pump 

Field Screening Instrument: PID 

Logged By: Daniel Cooper 

Top of Riser Elevation (ft.): 730,15 

CD ( -
CO 

SN 

SN 

Sample 
Number 

c 
0) 
E a 
S .E >-

<u 

0.9 

1.3 

16 

0.8 

IP ^ - ' 

E 5 
W 8 

O 
an 

li 
<P g ) 

rn W 

60/60 

20/1211 

SM 

SP 

Material 
Description 2 —I 

O 

Elev, 
Depth 
(ft) 

Top 

730,6 
Asphalt and gravel 

Sandy SILT, dark brown to very dark 
brown, some medium to coarse sand 
and trace gravel, loose, slightly moist, 
no cxJor 

Fine to medium SAND, brownish yellow 
to light yellowish brown, well sorted, 
loose, slightly moist, no odor 

EXPLANATION OF ABBREVIATIONS 

DRILLING METHODS-
HSA 
SS.^ 
HA 
AR 
DTR 
FR 
MP 
RC 
CT 
JET 
D 
DTC 

Hollow Stem Auger 
Solid S t e n Auger 
Hand Auger 
tiir Rotary 
3ual Tutje Rotary 
r o a m Rota-y 
Mud R o t a v 
Reverse Cixulat ion 
Cable Tool 
. e t t n g 
Driving 
Drill Through Casing 

SAMPLING TYPES: 
AS - Auger/Grab SampI 
OS - Califomla Sarrtpler 
BX - 1.5 'Rock Core 
NX - 2 .1-Rock Core 
GP - Geoprobe 
HP - Hydro Punch 
SS - Split Spoon 
ST - Shelby Tube 
w s - Wash Sample 
OTHER: 
AGS - Above Ground 

Surface 

725.6 
5 

720,6 
10 

715.6 

Well Construction 
Detail 

Protective Casing 

of Riser® 730.15 ft. 

Ground Surface 

Concrete to surface 

6-inch, Schedule 80 
PVC casing 

Cement - Bentonite 
Grout (Aquagel 

Gold Seal -
Bentonite powder 

and Portland 
cement) 

REMARKS 

Reviewed by: Date: 
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CAMP DRESSER & McKEE 

CDM 
125 South Wacker Drive, Suite 600 
Chicago Illinois 60606 

Sheet 2 of 3 

B O R I N G L O G & W E L L 
C O N S T R U C T I O N D E T A I L 

EW-02 
Client: Illinois EPA 

Project Locat ion: Rockford, IL 

Project Name: SE Rockford - Area 4 

Project Number: 1681-44102 

"Q. 0) 
fc >-
rah-

SN 

SN 

o o 
s 
Q 
O 

SN 

Sample 
Number to 9-

1.9 

S c o — 

2.5 

1.4 

3.6 

3.9 

4.1 

3.4 

1.8 

0.9 

ID 

E 5 
w 8 

20/120 

J? O) 

SP 

Material 
Description 

Same as above 

Fine to medium SAND, light yellowish 
brown, trace gavel, loose, slightly moist, 
no odor 

C3 

20/121 i 

20/1211 

SP 

Same as above 

Medium SAND, light yellowish brown to 
brownish yellow, moderatley sorted with 
fine and coarse sand, loose, wet, no 
odor 

Elev. 
Depth 

(ft.) 

715.6 
15 

710,6 
20 

Well Construction 
Detail 

Bentonite Seal -
medium chips 

705,6 
25 

700,6 
30 

695,6 
35 

690,6 
40 

685.6 

rf90 Red Flint Filter 
Pack Sand 

#30 slot V-wire PVC 
screen 

707,6 
'23.0 



CAMP DRESSER & McKEE 

CDM 
125 South Wacker Drive, Suite 600 
Chicago, Illinois 60606 

Sheet 3 of 3 

B O R I N G L O G & W E L L 
C O N S T R U C T I O N D E T A I L 

EW-02 
Client: Illinois EPA 

Project Locat ion: Rockford, IL 

Project Name: SE Rockford - Area 4 

Project Number: 1681-44102 

t >, Sample 
Number 0) A 

m (A 
Q . ID 

o — 
5<D 

E § 
OT 8 

ID 

CC 

E l 

w 5i 
Q 

Material 
Description 9- o ™ _ i 

O 

Elev, 
Depth 

(ft,) 

685,6 

Well Construction 
Detail 

SP 45 

Same as above 

0.2 

SN 

SN 

o 
o 

0.3 

0.4 

0,2 

20/121 h 

20/121 

SP 

GP 

SP 

ML 

ML 

Coarse SAND, light yellowish brown, 
with medium sand and trace gravel, no 
fines, loose, wet, no odor 

GRAVEL, with coarse sand and trace 
medium sand, loose, wet, no odor 

Medium to coarse SAND, light yellowish 
brown, trace gravel, loose, wet, no odor 

Very fine silty Sand, light yellowish 
brown, well sorted, loose, wet, no odor 

Very fine silty Sand, gray, well sorted, 
loose, wet, no odor 

^?t 
<-0.' 

'9d 
<. 

680.6 
50 

675.6 
55 

670.6 
60 

665,6 
65 

660,6 
70 

655,6 

1 foot sump 
671,1 
59.5 

670.1 
60.5 

L665.6 
65.0 
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CAMP DRESSER & McKEE 

CDM 
125 South Wacker Drive, Suite 600 
Chicago, Illinois 60606 

Sheet 1 of 3 

B O R I N G L O G & W E L L 
C O N S T R U C T I O N D E T A I L 

EW-03 
Client: Illinois EPA 

Project Locat ion: Rockford, IL 

Project Name: SE Rockford • Area 4 

Project Number: 1681-44102 

Dril l ing Contractor: Boart Longyear 

Dril l ing Method/Rig: RotoSonic/Sonic Rig 

Dril lers: Roy Buckenburger 

Dril l ing Date: Start: 7/20/06 End: 7/24/06 

Borehole Coordinates: 

N 2,030,712,81 E 2,594,726,13 

Development Date: Start 7/27/06 End 8/8/06 

Surface Elevation (ft.): 730,42 

Total Depth (ft.): 65 

Depth to Initial Water Level (ft. BGS):31,5 

Development Method: Surge: and Pump 

Field Screening Instrument: PID 

Logged By: Daniel Cooper 

Top of Riser Elevation (ft.): 730,15 

ID 

roi-

SN 

SN 

Sample 
Number 

c 
ID 

E o) 

ID 

0.0 

0.3 

0.6 

a> lA 
Q. 0} 

5<o 

c 
<D'~--

•at-
E f 
« 8 

ID 

60/60 

20/12(1 

li 
Q 

SM 

SP 

Material 
Description 2 -I 

O 

Elev. 
Depth 
(ft.) 

Top 

730,4 
Asphalt and gravel 

Sandy SILT, dark brown to very dark 
brown, trace gravel, loose, slightly 
moist, no odor 

Fine to medium SAND, brownish yellow 
to light yellowish brown, no gravel, well 
sorted, loose, slightly moist, no odor 

EXPLANATION OF ABBREVIATIONS 

o 

s 
n 

Q-

a 
< 
? 
? 
o i 
- I 

DRILLIN 
HSA -
SSA -
HA -
AR -
DTR -
FR -
MR -
RC -
C I 
JET -
D 
DTC -

?= METHODS: 
Hollow stem Auger 
.Sol d s tem Auger 
Hand Auqer 
.^ r Rolar\' 
Dual Tu tH Rotary 
r.oam Ro:ary 
Mud Rolery 
Reverse' : ; rculation 
Calj le To-Jl 
Jetling 
Driving 
Drill Th ro jgh Casing 

SAMPLING TYPES; 
AS -

cs -
BX -
NX -
GP -
HP -

ss -
ST -
WS -
OTHEf 
AGS -

Auger/Grab SampI 
California Sampler 
1.5" Rock Core 
2 . 1 " Rock Core 
Geoprobe 
Hydro Punch 
Split Spoon 
Shelby Tube 
Wash Sample 

Above Ground 
Surface 

725.4 
5 

720.4 
10 

715,4 

Well Construction 
Detail 

Protective Casing 
of Riser® 730.15 ft. 

Ground Surface 

(iioncrete to surface 

6-inch, Schedule 80 
PVC casing 

î ement - Bentonite 
Grout (Aquagel 

Gold Seal -
Bentonite powder 

and Portland 
cement) 

729.9 
0,5 

727.4 
"3.0 

REMARKS 

Reviewed by: Date: 



CAMP DRESSER & McKEE 

CDM 
125 South Wacker Drive, Suite 600 
Chicago, Illinois 60606 

Sheet 2 of 3 

B O R I N G LOG & W E L L 
C O N S T R U C T I O N D E T A I L 

EW-03 
Client: Illinois EPA 

Project Locat ion: Rockford, IL 

Project Name: SE Rockford • Area 4 

Project Number: 1681-44102 

ID 

: ra 
w 

Sample 
Number 

ID 

E o) 

lis 
ID 

5 £ o — 

ID 

E g 
w 8 

ID 
a: 

2,s> 
r n W 

Q 

Material 
Description 9- o <5_j 

O 

Elev, 
Depth 

(ft.) 

715,4 

Well Construction 
Detail 

SN 

SN 

SN 

0,2 

0.4 

0.7 

2.6 

4.1 

4.5 

1.2 

1.0 

SP 

SP 

20/12(1 

20/12(1 

20/12(> 

SP 

SP 

SP 

Same as above 

Fine to medium SAND, light yellowish 
brown, loose, slightly moist, no odor 

Same as above 

Medium SAND, light yellowish brown to 
brownish yellow, moderatley sorted with 
fine and coarse sand, loose, wet, no 
odor 

Medium to coarse SAND, light yellowish 
brown, trace gravel, no fines, loose, 
wet, no odor 

15 

710.4 
20 Bentonite Seal -

medium chips 

710.4 
20.0 

705.4 
25 

700.4 
30 

695,4 
35 

690,4 
40 

#90 Red Flint Filter 
Pack Sand 

#80 slot V-wire PVC 
screen 

685.4 

705.4 
"25.0 

703.4 
"27.0 
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EW-03 
Client: Illinois EPA 

Project Locat ion: Rockford, IL 

Project Name: SE Rockford • Area 4 

Project Number: 1681-44102 
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Material 
Description 2-1 

Elev. 
Depth 

(ft.) 

685,4 

Well Construction 
Detail 

SN 

SN 

SP 45 

SP Medium SAND, light yellowish brown to 
brownish yellow, moderatley sorted with 
fine and coarse sand, loose, wet, no 
odor 

0,6 
SP 

20/12( 

0.1 

0.4 

0.3 

•20/12(1 

GP 

CL 

Medium to coarse SAND, light yellowish 
brown, with gravel, no fines, loose, wet, 
no odor 

680.4 
50 

Gf^VEL, with coarse sand and trace 
medium sand, loose, wet, no odor 

r^^t: 

Silty CLAY, gray, very stiff, no odor 

675.4 
55 

670.4 
60 

665,4 
65 

660.4 
70 

655.4 

1 foot sump 
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8,5" HIGH STEEL MANHOLE 
FRAME AND WATERTIGHT COVER 

6" WELL CAP WITH 
ELE'JTRICAL CONDUIT PORT 

36 ' ID BY 2 4 " HIGH BY 5" THICK 
PRfCAST CONCRETE RISER BARREL 

2 " FOAM BOARD INSULATION 

2 " HDPE PRESSURE PIPE 

4 " HDPE CONTAINMENT PIPE 

4 " TO 2 " RUBBER FURNCO ADAPTER 

- 2 " BRASS PITLESS ADAPTER 

- PORTLAND TYPE I CEMENT WITH 3% BENTONITE 

BENTONITE SEAL PELLETS OR CHIPS 

- 6 " NOMINAL DIAMETER SCH 80 PVC 
CASING WITH FLUSH THREADED JOINTS 

GALVANIZED EXPLOSION-PROOF JUNCTION BOXES 

GALVANIZED ELECTRICAL CONDUIT INSIDE WELL VAULT 

" ASPHALT 

)D BY 2 4 " ID BY 7" THICK 
PRECAST CONCRETE FOOTING 

WELL GRADED SANDY COMMON "ILL 

MINUS GRAVEL 

1 " PVC ELECTRICAL CONDUITS 

HIGhl LEVEL SWITCH 

WATER LEVEL PRESSURE TRANSDUCER 

NEUTRAL LEVEL SWITCH 

SUBVIERSIBLE PUMP INTAKE 

SUBMERSIBLE GRUNDFOS PUMP 

FILTER PACK, SEE COLUMN F FOR SIZE 

4 .5 " OD PVC SCREEN PUMP SHROUD 

12" NOMINAL BORE HOLE DIAMETER 

19.5 BY 6 ,9" GRIFFITTS WELL PACKERS 

NOMINAL DIAMETER 
"V" SHAPED WIRE WRAP 
SLOrrED SCREEN 

6 " DIAMETER PVC SUMP 

NOT TO SCALE 

TABLE 1 
EXTRACTION WELL DIMENSIONS 

wi:u. 

E « l 

E?V2 

P*3 

A 

TOTAL 
DEPTI-

( f M t ) 

51 

60.5 

" 

B 

SCREEN 
LENGTH 
(feet) 

35 

35 

35 

c 

SI;REE:N 

SLOT size 
(inches) 

0.008 

ci.ooa 

0.008 

D 

CASING 
LENGTH 
( f « t ) 

24.5 

2 * 

26.5 

E 

FILTER PACK 
HEIGHT 
( f « t ) 

38 

38 

38 

F 

RLTER PACK 
TYPE 

1 9 0 RED a i N T 
FILTER PACK SAND 

# 9 0 RED FUNT 
FILTER PACK SAND 

| 9 0 RED FUNT 
FILTER PACK SAND 

G 

BENTONITE 
SEAL HEIGHT 

( feet) 

5 

5 

5 

H 

CEMENT-BENTONITE 
GROUT SEAL HEIGKT 

( feet) 

15 

U . 5 

17 

1 

DEPTH TO PUS«P 
INTAKE (feet) 

37 

37 

37 

J 

TOP OF 
PACKER 

( feet) 

42 

« 
42 

K 

TRANSDUCER 
(feet) 

32 

32 

32 

L 

LOW 
LEVEL 

SWITCH 
(feet) 

35 

35 

35 

M 

NEUTRAL 
LEVEL 

SWITCH 
( feet) 

33 

33 

33 

N 

HIGH 
LEVEL 

SWITCH 
( feet) 

30 

30 

30 

CDM Camp Dresser &. McKee 

EXTRACTION WELL CONNECTION DETAIL 
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^DDER (TYP) 

TRANSFORMER 

LOAT SWITCH (TYP) 

SUMP (TYP) 

LOW METER READOUT 

WELL 
PUMP 

CONTROL 
PANEL 

EX001 

120 VOLT OUTLET 

EX001 

EX002 

EX003 
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SCALE BAR, EACH BLOCK IS 12" LONG 

EAST 

NORTH — I — SOUTH 

WEST 

CIVIL CONSTRUCTION NOTES 

THERMAL INSULATION ON WALLS AND CEILING 

THERMAL INSULATION ON FLOOR 

STEEL SIDING 

OVERHEAD LIGHT IN CONTROL PANELS 

SUNSHIELDS ON PANELS 

PANEL HEATER KITS 

DOCUMENT HOLDER IN PANELS 

**MECH./ELECT. ASS'Y NOTES ** 

- LOCATE COOLING THERMOSTAT IN THE WARMEST 

LOCATION AT CEILING LEVEL, 

- LOCATE HEATING THERMOSTAT AT FLOOR LEVEL, 

- VIBRATION ISOLATORS UNDER EQUIPMENT, 

- MAXIMUM WIDTH FOR SHIPPING IS 102', THIS 

INCLUDES ALL CONNECTIONS THAT PROTRUDE 

THROUGH THE SIDES OF THE ENCLOSURE, 

COMMISSIONING NOTES 

- BUILDINGS NEED TO BE SHIMMED ON SITE TO 

ALLOW DOORS TO OPEN FREELY, PLEASE HAVE 

SHIMMING MATERIAL READY DURING BUILDING 

INSTALLATION, 

- FAN AND LOUVER HOODS NEED TO BE INSTALLED 

ON SITE. CANNOT SHIP WITH HOODS ATTACHED. 

- FOR BUILDINGS IN COLD WEATHER CLIMATES, 

WHERE THE BUILDING IS ELEVATED, A SKIRT MUST 

BE BUILT AROUND THE BASE TO PREVENT THE FLOOR 

FROM FREEZING. 

P A L M N b L I S 1 

DESCRIPTION 

REMEDIATION SYSTEM 

DIM ( L X W X H) 

/ , 0 ' x8 ' x l0 ' 

WEIGHT 

28000 LBS 

NOTE: LOCATE LOUVERS AND FANS AS 

CLOSE TO CEILING AS POSSIBLE, 

& 

OWS-t90l 

OIL WATER 

SEPARATOR 

i W FAN 

AND SOUND 

HOOD 

Z W HATCHES IN ROOF 

FLT-6701,6702 

BAG FILTERS 

n (THROUGH FJ 

LIQUID 

DISCHARGE 

P-6iOI/6l02 

CHEMICAL INJECTIOK 

PUMPS 

- r - 4 U/M'-

DOORS 

B-6401 

STRIPPER 

BLOWER 

jj22ijg^jgL 

ZW LOUVER 

AND SOUND 

HOOD 

ZW LOUVER 

AND SOUND 

HOOD 

AIR 

DISCHARGE 

-?•-» T / r -

~~— FLOW DIRECTION 

[ j f ] ELECTRICAL CONNECTION 

Q FLOW INTO THE PAGE 

( ^ FLOW OUT OF THE PAGE 

+ + 
+ + 

THIS AREA REPRESENTS 

SERVICE SPACE REQUIRED 

THIS INFORMATION IS THE TROrERTY 

OF MLEE INC. AND CAfWOT BE REUSED 

OR REFmOUCEO WITHOUT THC WRITTEN 

COf£ENT Of M(.£ EOUIPHENT MC. 

m̂ ^ 
^ M i 

HAH 17'. O^ M 

f 

[r|FI D MODIFICATIONS 
AC ^ l ) H T 

J l j l t fRODUCTIQN 
_f9R APPROVAL 

SVG. t o 50570- 02 
TITLEi SYSTEM LAYOUT 

OttTOCR 
SE ROCKFORD 

BODINE ENVIRONMENTAL SERVICES 
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Se Rockford Area #4 Preventative Operation and Maintenance 

Equipment 

Cliemicai Injaction Pumps 

Oil Water Separator (OWS) 

Oil Water Separator (OWS) 

Oil Water Separator (OWS) Level Svî itches 

Air Stripper 

Air Stripper 

Air Stripper 

Air Stripper 

Air Stripper Level Switches 

Air Stripper RIower 

Air Stripper Ulower 

Bag Filter Urits 

Bag Filter Units 

OWS, Air Stripper & Bag Filters 

Liquid Carbon Tanl<;s 

Liquid Carbon Tanlcs 

Vapor Carbon Tanics 
Vapor Carbon Tanlcs 

Well Valve Vault \'alves 

Well Valve Vault Level Switclies 
Extraction Well Ul 

Extraction Well #1 & #2 

Extraction Well Transucers and Level Switches 
Programming Logic Control (PLC) 

Operation & Maintenance Item 

Pump Clean Water Through Pumps 

Clean and Remove Solids 

Remove Media and Pressure Wash 

Test Operation & Clean 

Remove Trays and Pressure Wash 

Remove Soilds and Clean Inside of Air Stripper 

ChecIc Integrity of Door and Tray Gaslcets 

Checic Demister Pad and Clean if Necessary 

Test Operation & Clean 

Check Fan Wheel Wear or Corrosion 

Check V-Belt Drive for Proper Alignment and Tension 

Check/Change Filter Bags 

Check " 0 " Ring Seal 

Circulate AN-974 Biodisperant Through Equipment for Additional Cleaning 

Backwash Carbon 

Remove Spent Carbon & Install Reactivated Carbon (If Necessary) 

Remove Spent Carbon & Install Reactivated Carbon (When in Operation) 

Check for Excessive Water in Bottom of the Vessel (When in Operation) 

Open & Close Valves to Improve System Flow Rates 

Test Operation & Clean 
Remove/Clean Pump and Clean Well Screen with Citric Acid Chemical 

Remove and Clean Pump (If Necessary) 

Remove and Clean 

Test Alarms, Critical Inputs & Outputs 

Frequency 

Quarterly 

Quarterly 

Quarterly 

Quarterly 

Quarterly 

Quarterly 

Quarterly 

Annually 

Quarterly 

Annually 

Annually 

Weekly 

Weekly 

Quarterly 

Quarterly 

Annually 

Quarterly 

Quarterly 

Bi-Weekly 

Quarterly 
Bi-Annuaily 

Annually 

Annually 

Annually 
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Site Name: 

Job Number: 

Site Location: 

lEPA SE Rocl<ford Source Area 4 

Bodine 120322-11 

Seviell SI. Rocl^ford, Illinois 

OPERATIONS LOG 

Route originals to: T. McFate (BESI) 

CC: J. Grabs (CDM) 

Treatment Files 

A. Leachate Treatment System Flow 

A 1 . Combined Extraction Flowrate 

A2. Totalizer Reading 

A3. Totalizer Reading (Previous Visit) 

B. GROUNDWATER EXTFIACTION/OISCHARGE SYSTEM 

B1)EW-001 Operating Status 

Normal Flow Operating Pressure 

18-22 gpm Flow 

Total Gallons 

Date: 

tiand / off / auto 

.gpm 

gallons 

gallons 

On arrival was LTS Operating? 

psi 

gpm 

gallons 

82) EW-002 

Normal Flow 

18-22 gpm 

Operating Status 

Operating Pressure 

Flow 

Total Gallons 

Yes / No 

hand / off / auto 

_psi 

gpm 

gallons 

B3) EW-003 

Normal Flow 

18-22 gpm 

C. SAMPLE COLLECTION DATA 

Location 

Influent 

Effluunt 

Lead Carbon Eitfluent 

OWS Effluent 

Air Stripper Eflluent 

Lead Vapor Carbon influent 

Lead Vapor Curbon Effluent 

Lag Vapor Caiiaon Effluent 

Field Duplicate! Sample 

Field Blank Sample 

Matrix Spil^e/Matrix Spike Diip. 

Analvte 

VOCs 

VOCs 

VOCs 

VOCs 

VOCs 

VOCs 

VOCs 

VOCs 

VOCs 

VOCs 

VOCs 

Operating Status 

Operating Pressure 

Flow 

Total Gallons 

Identification 

A4-S1I 

A4-S1E 

Ai-L1E 

A^-01E 

A4-A1E 

A4-V1I 

A4-V1E 

Ai-V2E 

A4S1I-D 

A4-FB01 

A4-S1E-MSD 

fiand / off / auto 

pH Sample Collected 

Yes / No 

Yes / No 

Yes / No 

Yes / No 

Yes / No 

Yes / No 

Yes / No 

Yes / No 

Yes / No 

Yes / No 

Yes / No 

psi 

gpm 

gallons 

General Comments 
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D, LEACHATE TREATMENT SYSTEM E. BUILDING CONDFTIONS AND MISC. 

1) Oil Water Separator Transfer F ump Operating Status 

Operating Pressure 

Level Swilch Op(."-ating CoTeclly? 

Clean floats 

Compone Its Influent Pressure 

OWS Vent 

2) Air Stripper Blower Opi !^t ing Status 

Differential Pressure Gauge (PDI-6401) 

Pllct Tube Meter/Gauge {PDI-6402) 

Blower Discharge (Pl-t)401) 

Darnper'Valve Position 

Transfer Pump Operating Status 

Operating Pressure 

Level Swiicht Operating Correctly'? 

Clean floats and sight glass 

Pressure ;5witch Operating Correctly'' 

Check relay operation 

3) Additional Readings Bag Filter 1 Upper Pressure 

Bag Filter 1 Lower Pressure 

Bag Filter 2 Upper Pressure 

Ba() Filter 2 Lcwer Pressure 

Lefid Carbon v'essel Inlet Pressure 

Laci Carbon Vessel Inlet Pressure 

Lead Carbon Vapor Vessel Pressure 

(Normal 20) 

(Nomial 10) 

(Cracked Open) 

(Nomial 30-40) 

(Normal .6) 

(Normal 20-25) 

(Normal Position 5) 

(Normal 20-35) 

When Necessary 

(Nomial 10-20) 

(Nomial 10-20) 

(Nomial 10-20) 

(Normal 10-20) 

(Nomial 5-15) 

(Nomial 5-10) 

(Nomial 5-10) 

hand / 

Yes 

Yes 

Yes 

hand / 

hand / 

Yes 

Yes 

Yes 

Yes 

off 

/ 
/ 

/ 
off 

Inche 

Inche 

Inche 

Posit 

off 

/ 
/ 
/ 
/ 

/ auto 

_PSI 

No 

No 

_PSI 

No 

/ auto 

s of Water 

s of Water 

s of Water 

on 

/ auto 

_PSI 

No 

No 

No 

No 

_PSI 

_PSI 

_PSI 

_PSI 

_PSI 

_PSI 

_PS1 

1) Building Exhaust Fan 

2) Building Louver 1 (Blower Inlet) 

3) Building Louver 2 (North) 

4) Building Louver 3 (South) 

5) Duct Heater 

6) AN-400 Anti-Scalent Pump 

6a) AN-̂ OO Drum Level 

7) Biocice Pump 

7a) Bloc de Drum Level 

8) Piping and valves 

9) Building Lights 

10) Water In Piping Side Vault Sump 

11) Water In Electrical Vault Sump 

12) Pump Out All Sumps As Needed 

13) Empty Dehumidifiers As Needed 

Operating Correctly? 

Clear of debris 

Clear of debris 

Clear of debris 

Operating Correctly? 

Operating Correctly? 

Operating Correctly? 

Inspect 

Operational? 

14) Che* Airstripper Intake For Debris 

15) Chei;k Airstripper Exhaust For Debris 

Date: 

Operator: 

Signature: 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes; 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

/ No 

/ No 

/ No 

/ No 

/ No 

/ No 

_ Gallons 

/ No 

_ Gallons 

/ No 

/ No 

/ No 

/ No 

/ No 

1 No 

/ No 

/ No 

Comments/Motes 
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Pre-Final Inspection Checklist 
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Pre-Final Inspection Checklist 
Source Area 4 Remedial Action, Leachate Control Component 

Southeast Rockford Groundwater Contamination Superfund Site 

Date: 

Present: 

Conditions: 

October 6, 2010 

Doyle Wilson, Illinois EPA 

Tim Drexler, USEPA 

Troy McFate, Bodine 

John Grabs, CDM 

Sunny, 70° F 

l i 

•• 

Item Complete? Comments 

Site Work 

Pavement/asphalt condition; 
settling 
Silt fencing/sediment baskets 
removed 

Vegetation established 

Construction debris removed 

Gravel pad condition 

Fence and gates 

Notification sign 

Construction trailer removed 
and area restored 

Yes 

Yes 

Partial 

Partial 

Partial 

Yes 

No 

No 

Ok for now; poor asphalt condition adjacent to new 
asphalt and snow plowing will likely cause damage in 
the near future requiring repairs 

None 
Small bare spots around valve vault that Bodine will 
reseed; good condition along drainage ditch; see 
Action Items 
HDPE piping and a few other items near construction 
trailer that Bodine will remove; see Action Items 
Some minor erosion on west side near storm drain; 
further discussions required to determine how/If it 
needs to be fixed; see Action Items 

None 
Agreed that sign is needed; CDM to follow up on 
content; see Action Items 
Agreed that trailer and utilities will remain based on 
continuing need related to Area 4 and other work at 
SERGC; no further action required 

Well Valve Vault 

Replace stair ladder 

Leak fixed 

Piping leaks 

Partial 

Yes 

Partial 

Additional stair ladder installed; agreed that existing 
stair ladder will remain. No further action required. 
Joints around concrete cover sealed; however, 
extremely heavy rain will still overwhelm drain system 
around metal doors 
Minor leaks around flanges when system has been 
turned off for several days (seals may dry out?); minor 
issue that doesn't need to be addressed for now; no 

• i t 



Pre-Final Inspection Checklist 
Source Area 4 Remedial Action, Leachate Control Component 

Southeast Rockford Groundwater Contamination Superfund Site 

Item 

Heat trace functioning 

Sumps covered 

Complete? 

Yes 

Yes 

Comments 
further action required 

Based on operation during the past winter 

None 

Treatment Unit 

Equipment functioning 

Discharge pipe and valve 

i Condition of insulation 

Iron treatment system 

Test remote operation 

Alarms and notification system 

Noise level 

Heat trace functioning 

Treatment unit bolted down 
External conditions: doors, vent 
covers, etc. 
Internal conditions: 
temperature, piping, floor, etc. 

Yes 

No 

Yes 

Yes 

Partial 

Yes 

Yes 

Yes 

No 

Yes 

Yes 

None 
Flapper valve recently stolen but grate installed to 
prevent critter incursion; if valve is replaced will 
possibly be stolen again so will not replace for now; no 
further action required 

None 

None 
Only tested shut-off; agreed that under no 
circumstance would system be started remotely; no 
further action required 

None 
Based on previous noise readings taken during system 
start up; Bodine to confirm readings and CDM to 
confirm noise ordinance 

Based on operation during the past winter 

Bodine to install bolts; see Action Items 

None 
Will continue to monitor condition of floor and epoxy 
coating that was applied by Bodine 

Spare Parts (see attached list) 
Bulk carbon and extra carbon vessels returned for credit 

Other Observations 
Remove drums from outside of tre 
Set of keys to Illinois EPA; see Actic 

atment unit; s 
n Items 

ee Action Items 



Pre-Final Inspection Checklist 
Source Area 4 Remedial Action, Leachate Control Component 

Southeast Rockford Groundwater Contamination Superfund Site 

Action Items: 

iiii't 

I I I 

Item 

Bodine to reseed small areas of poor 

vegetation around well valve vault 

Bodine to remove left over HDPE piping and 

few other items from around construction 

trailer, remove drums from near treatment 

unit 

lEPA, CDM, and Bodine to discuss need to 

repair minor erosion on west side of treatment 

system gravel pad and how to repair if 

necessary 

CDM to follow up on content for notification 

sign that will be posted on fence surrounding 

treatment unit; after content is determined, 

Bodine to procure sign 

Bodine to confirm noise level reading of 

treatment system measured to during start up 

and CDM to confirm exact requirements of 

City of Rockford noise ordinance 

Bodine to install bolts to anchor treatment 

system to concrete pads 

Bodine and CDM to provide Illinois EPA with 

complete set of keys for the site 

Status 

Complete 

Complete 

Complete 

Partial 

Complete 

Complete 

Complete 

Comment 

None 

None 

Bodine will continue to monitor this 

area and repair if necessary 

Notification sign is currently in 

production. Estimated completion 

date is March 11, 2011. CDM will 

document completion in letter to 

Illinois EPA Project Manager 

None 

None 

None 
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PHOTOGRAPH LOG 

Photograph #1 Date: August 18, 2009 Photographed by: Nick Anton 

Description: View of the start of asphah removal on Marshall Street, facing south. 

Photograph #2 Date: August 18,2009 Photographed by: Nick Anton 

Description: Viewr of the well valve vault and cross-country pipe area prior to excavation work, 
facing southwest. 

CDM 



PHOTOGRAPH LOG 

Photograph #3 Date: August 18, 2009 Photographed by: Nick Anton 

Description: View of the start of well valve vault excavation, facing northeast. 

Photograph #4 Date: August 18, 2009 Photographed by: Nick Anton 

Description: View of the completed well valve vault excavation, facing south. 

CDM 
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PHOTOGRAPH LOG 

Photograph #5 Date: August 19,2009 Photographed by: Nick Anton 

Description: View of the crane hoisting the well valve vault into piace, racing north. 

Photograph #6 Date: August 19,2009 Photographed by: Nick Anton 

Description: View of the start of the pipe trench excavation, facing south. 
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PHOTOGRAPH LOG 

Photograph #7 Date: August 19, 2009 Photographed by: Nick Anton 

Description: View of the completed tretiLJi excdvdiiun near the well valve vault, facing west. 

Photograph #8 Date: August 19, 2009 Photographed by: Nick Anton 

Description: View of the completed pipe trench and existing wells, facing north. 

CDM 



PHOTOGRAPH LOG 

Photograph #9 Date: August 24, 2009 Photographed by: Nick Anton 

] 

1 
1 
i 
i 

Description: View of pitless adapter connection to existing 6 inch PVC extraction well EW-2, 
facing southwest. 

Photograph #10 Date: August 24, 2009 Photographed by: Nick Anton 

Description: View of fusing 4-inch HDPE containment pipe. 

CDM 



PHOTOGRAPH LOG 

Photograph #11 Date: August 24,2009 Photographed by: Nick Anton 

£#. :^^ | l . i ;p: 

'.f '̂-'-..'-' -r:-\- '~^ 

w:^ 

^<^-*W'^''-^ :> .-V-:.--., ... 

Description: View of the placement of process pipe from extraction wells to well valve vault, 
facing west. 

Photograph #12 Date: August 25, 2009 Photographed by: Nick Anton 

Description: View of installed electrical conduit from extraction wells to well valve vault, facing 
west. 

CDM 



PHOTOGRAPH LOG 

Photograph #13 Date: August 25, 2009 Photographed by: Nick Anton 

Description: View of the connections for influent 2-mch and 4-inch HUPE pipe inside well valve 
vault, facing east. 

Photograph #14 Date: August 25, 2009 Photographed by: Nick Anton 

Description: View of installed electrical conduit from well valve vault to heatment plant, facing 
west. 

CDM 



PHOTOGRAPH LOG 

Photograph #15 Date: August 25, 2009 Photographed by: Nick Anton 

Description: View of process pipe and electrical conduit in trench, facing south. 

Photograph #16 Date: August 25, 2009 Photographed by: Nick Anton 

Description: View 4-inch HDPE connection at extraction well EW-3, facing west. 

CDM 



PHOTOGRAPH LOG 

Photograph #17 Date: August 26, 2009 Photographed by: Nick Anton 

Description: View of placement of foam board insulation over process pipe, facing south. 

Photograph #18 Date: August 26,2009 Photographed by: Nick Anton 

Description: View of backfill of trench with gravel over process pipe, facing south. 

CDM 



PHOTOGRAPH LOG 

Photograph #19 Date: August 27, 2009 Photographed by: Nick Anton 

Description: View ot electrical conduit connections and well cap to extraction well EW-3, facing 
east. 

Photograph #20 Date: August 31, 2009 Photographed by: Nick Anton 

Description: View of compaction of backfill around extraction well EW-3 prior to well vault 
placement, facing southwest. 

CDM 



PHOTOGRAPH LOG 

Photograph #21 Date: August 31, 2009 Photographed by: Nick Anton 

Description: View of gravel base and placed concrete footing at extraction well EW-3, facing 
southwest. 

Photograph #22 Date: August 31, 2009 Photographed by: Nick Anton 

Description: View of installed concrete footing and riser at extraction well EW-3, facing southwest. 
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Photograph #23 Date: August 31, 2009 Photographed by: Nick Anton 
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Description: View of compaction of common till between extraction wells EW-2 and EW-3, 
facing southwest. 

Photograph #24 Date: August 31, 2009 Photographed by: Nick Anton 

Description: View of placement of common fill around extraction well EW-1, facing north. 
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Photograph #25 Date: September 1, 2009 Photographed by: Nick Anton 

Description: View backfill of common fill around extraction well vaults, facing north. 

Photograph #26 Date: September 1, 2009 Photographed by: Nick Anton 

Description: View of installed steel manhole frame at extraction well EW-2, facing south. 
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Photograph #27 Date: September 2, 2009 Photographed by: Nick Anton 

Description: View of placement of road gravel base on Marshall Street and around extraction 
wells, facing north. 

Photograph #28 Date: September 2, 2009 Photographed by: Nick Anton 

Description: View of placement of road gravel base on Marshall Street and around extraction 
wells, facing south. 
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Photograph #29 Date: September 3,2009 Photographed by: Nick Anton 

Description: View of final grading and compaction of road gravel base on Marshall Street, 
facing south. 

Photograph #30 Date: September 3,2009 Photographed by: Nick Anton 

Description: View of placement and compaction of binder course asphalt on Marshall Street, facing 
south. 
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Photograph #31 Date: September 3, 2009 Photographed by: Nick Anton 

Description: View of completed asphalt pavement on Marshall Street, facing north. 

Photograph #32 Date: September 8,2009 Photographed by: Nick Anton 

Description: View of installed well valve vault cover, facing south. 
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Photograph #33 Date: September 9, 2009 Photographed by: Nick Anton 
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Description: View of graded road gravel base placed at treatment unit area, facing south. 

Photograph #34 Date: September 9,2009 Photographed by: Nick Anton 

i 
Description: View of directional drilling rig stationed near the tieatment unit area, drilling hole for 
cross-country process pipe, facing north. 
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Photograph #35 Date: September 10,2009 Photographed by: Nick Anton 

Description: View of pulling 4-inch HDPE pipe back through directional drilling bore hole 
within tiench to the west of the well valve vault, facing west. 

Photograph #36 Date: September 10,2009 Photographed by: Nick Anton 

Description: View of compaction of common fill over effluent process pipe from the well valve 
vault, facing west. 
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Photograph #37 Date: September 10,2009 Photographed by: Nick Anton 

Description: View of regraded, seeded, and mulched right of way along Marshall Street, facing 
south. 

Photograph #38 Date: September 16,2009 Photographed by: Nick Anton 

Description: View of cross-country electrical conduit installation between well valve vault and 
tieatment unit, facing southwest. 

CDM 



PHOTOGRAPH LOG 

Photograph #39 Date: September 17, 2009 Photographed by: Nick Anton 

Description: View of backfill of cross-country electrical conduit trench and placement of 
magnetic warning tape, facing southwest. 

Photograph #40 Date: September 18,2009 Photographed by: Nick Anton 
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Description: View of graded, seeded, and mulched area around well valve vault, facing west. 
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Photograph #41 Date: October 6,2009 Photographed by: Nick Anton 

Description: View of installed process pipe, valves, flow meters, pressure gauges, and sample 
ports inside well valve vault, facing down/north. 

Photograph #42 Date: October 6,2009 Photographed by: Nick Anton 

Description: View of influent flow meters, pressure gauges/sample ports, and valves from each 
extiaction well (in order of flow direction), facing down/north. 
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Photograph #43 Date: October 6,2009 Photographed by: Nick Anton 

Description: View of pressure gauge/sample port, and valve for combined flow piping to 
treatment Lmit, facing north. 

Photograph #44 Date: October 6,2009 Photographed by: Nick Anton 

Description: View of installed electiical hand hole between well valve vault and tieatment unit area, 
facing southwest. 
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Photograph #45 Date: October 19, 2009 Photographed by: Shawn Shiffer 

Description: View of gravel treatment unit foundation with effluent process pipe, facing south. 

Photograph #46 Date: October 27,2009 Photographed by: Shawn Shiffer 
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Description: View of well packer being installed in extraction well EW-3, facing west. 
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Photograph #47 Date: October 27, 2009 Photographed by: Shawn Shiffer 

Description: View of well packer assembly, facing west. 

Photograph #48 Date: October 28, 2009 Photographed by: Shawn Shiffer 

Description: View of extraction well pump prior to installation in extraction well EW-1, facing 
southwest. 
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Photograph #49 Date: October 28, 2009 Photographed by: Shawn Shiffer 

Description: View of subcontractor connecting discharge pipe to pump that is inside of shroud, 
facing east. 

Photograph #50 Date: November 2, 2009 Photographed by: Shawn Shiffer 

Description: View of tieatment unit being lowered into pidLe, idLing southwest. 
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Photograph #51 Date: November 2, 2009 Photographed by: Shawn Shiffer 

Description: View of tieatment unit placement on northern concrete pad, facing east. 

Photograph #52 Date: November 2, 2009 Photographed by: Shav»m Shiffer 

Description: View of treatment unit placement on southern concrete pad with subcontractor 
attaching angle brackets that will anchor treatment unit to concrete pad, facing northeast. 
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Photograph #53 Date: November, 2009 Photographed by: Shawn Shiffer 

Description: View of contiactor attaching one of several vent hoods to side of tieatment unit, 
facing north. 

Photograph #54 Date: November 9, 2009 Photographed by: Shawn Shiffer 

Description: View of effluent discharge pipe being installed, facing northwest. 
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Photograph #55 Date: November 10,2009 Photographed by: Shawn Shiffer 

Description: View of subcontractor installing insulation on effluent discharge pipe, facing south. 

Photograph #56 Date: November 10,2009 Photographed by: Shawn Shiffer 
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Description: View of effluent discharge pipe after insulation has been completed, facing southwest. 
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Photograph #57 Date: November 9,2009 Photographed by: x 

Description: View of installed effluent discharge pipe prior to attaching flapper valve on the 
end, facing southwest. 

Photograph #58 Date: November 12,2009 Photographed by: Shawn Shiffer 

Description: View of electiical side of well valve vault, facing down. 
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Photograph #59 Date: November 12,2009 Photographed by: Shawn Shiffer 
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Description: View of backfilled cross county pipe run trench being graded prior to seeding, 
facing northeast. 

Photograph #60 Date: November 13,2009 Photographed by: Shawn Shiffer 
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Description: View of cross country pipe run tiench area after seeding and silt fence removal, facing 
northeast. 
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Photograph #61 Date: November 13,2009 Photographed by: Shawn Shiffer 

Description: View of electrical contiol panel inside well valve vault, facing northeast. 

Photograph #62 Date: November 13,2009 Photographed by: Shawn Shiffer 

Description: View of grout that was applied to inside joint between well valve vault box and lid, 
facing northeast. 
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Photograph #63 Date: December 1, 2009 Photographed by: Shawn Shiffer 
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Description: View of effluent being discharged during system start up, facing northwest. 

Photograph #64 Date: December 1, 2009 Photographed by: Shawn Shiffer 

Description: View of air stiipper in tieatment unit during system start up, facing east. 
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Photograph #65 Date: December 2, 2009 Photographed by: Shawn Shiffer 

Description: View of contiactor collecting influent sample during system start up, facing north. 

Photograph #66 Date: December 3,2009 Photographed by: Shav^i Shiffer 
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Description: View of contractor collecting influent samples from individual extiaction well sampling 
ports in well valve vault, facing down. 
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Photograph #67 Date: December 4, 2009 Photographed by: Shawn Shiffer 

Description: View of treatment unit in operation, facing south. 
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